
  
776 Summer Street Salvage & Deconstruction – Notice of Intent 

                                                                                                                                        

 

 

776 Summer Street 
Salvage & Deconstruction 

 
776-834 Summer Street 
Boston, Massachusetts 

 
 
 
 
SUBMITTED TO Boston Conservation Commission 

City Hall Plaza, Room 709 
Boston, MA 02201 
 

PROPONENT HRP 776 Summer Street, LLC 
Hilco Redevelopment Partners LLC and Redgate Capital Partners LLC 
99 Summer Street, Suite 1110 
Boston, MA 02210 
 

PREPARED BY  VHB 
99 High Street, 10th Floor  
Boston, MA 02110 
  

  
 
 
 
 
 
 

April 7, 2021 

Revised May 10, 2021 

  



  
776 Summer Street Salvage & Deconstruction – Notice of Intent 

                                                                                                                                        

Table of Contents 

Notice of Intent Forms 

 WPA Form 3 

 Boston Notice of Intent Form 

 Extension Form 

Notice of Intent Figures 

 Figure 1 – Site Locus Map 

 Figure 2 – Existing Conditions 

 Figure 3 – Wetland Resource Areas and Deconstruction Limit of Work 

 Figure 4 – FEMA FIRM  

Attachment A – Notice of Intent Narrative 
 

 Introduction.......................................................................................................................................................... 1 
 Project Overview ................................................................................................................................................ 1 
 Site Description ................................................................................................................................................... 2 
 Wetland Resource Areas ................................................................................................................................. 2 

1.4.1 Land Under Ocean ................................................................................................................................... 2 
1.4.2 Land Subject to Tidal Action ................................................................................................................ 3 
1.4.3 Coastal Bank ............................................................................................................................................... 3 
1.4.4 Land Subject to Coastal Storm Flowage ......................................................................................... 3 
1.4.5 Designated Port Area ............................................................................................................................. 4 
1.4.6 Waterfront Area ........................................................................................................................................ 4 

 Work Description ............................................................................................................................................... 4 
 Mitigation Measures ......................................................................................................................................... 5 
 Regulatory Compliance ................................................................................................................................... 6 

1.7.1 WPA and BWO .......................................................................................................................................... 6 
1.7.2 Permits and Approvals ........................................................................................................................... 7 

 Climate Resilience .............................................................................................................................................. 8 
 

Attachment B – Filing Fee Information 

 Fee Transmittal Form 

 Copy of Filing Fee Checks 



  
776 Summer Street Salvage & Deconstruction – Notice of Intent 

                                                                                                                                        
Attachment C – Abutter Notification Materials 

 List of Abutters  

 Abutter Notification Form (English) 

 Abutter Notification Form (Spanish) 

 Translation Certification 

 Babel Notice 

 Affidavit of Service 

Attachment D – Engineering Plans 

 C1.0 Topographic Plan (Existing Conditions) 

 C2.0 Site Preparation Plan 

 C3.0 Utility Cut/Cap Plan 

 C4.0 Site Deconstruction Plan  

 C5.0 Post Demolition Grading and Drainage Plan 

 C6.0 Site Details 

Attachment E – Draft Construction Management Plan 

  

  



  
776 Summer Street Salvage & Deconstruction – Notice of Intent 

                                                                                                                                        

Notice of Intent Forms 

 WPA Form 3 

 Boston Notice of Intent Form 

 Extension Form 

 

  



 

wpaform3.doc • rev. 2/8/2018 
 

Page 1 of 9 
 

4 

 

Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

Important: 
When filling out 
forms on the 
computer, use 
only the tab key 
to move your 
cursor - do not 
use the return 
key. 

  
 
Note:  
Before 
completing this 
form consult  
your local 
Conservation 
Commission 
regarding any 
municipal bylaw 
or ordinance. 

A. General Information 

1. Project Location (Note: electronic filers will click on button to locate project site): 
776-834 Summer Street 
a. Street Address  

Boston 
b. City/Town 

02127 
c. Zip Code 

Latitude and Longitude: 42.34014 
d. Latitude 

-71.03542 
e. Longitude 

-- 
f. Assessors Map/Plat Number   

0603406060 
g. Parcel /Lot Number 

2.  Applicant: 
      
a. First Name 

      
b. Last Name 

HRP 776 Summer Street, LLC  
c. Organization 
c/o Melissa Schrock at Hilco Redevelopment Partners LLC, 99 Summer Street, Suite 1100  
d. Street Address 
Boston 
e. City/Town 

 MA 
f. State 
    

02210 
g. Zip Code 

 857.756.7885  
h. Phone Number 

-- 
i. Fax Number 

 mschrock@hilcoglobal.com 
j. Email Address 

3. Property owner (required if different from applicant):   Check if more than one owner 
      
a. First Name 

      
b. Last Name 

       
c. Organization 

       
d. Street Address 

        
e. City/Town 

       
f. State 
    

      
g. Zip Code 

        
h. Phone Number 

      
i. Fax Number 

       
j. Email address 

 4.  Representative (if any): 
 Stephanie 

a. First Name 
Kruel 
b. Last Name 

 VHB 
c. Company 

 99 High Street, 10th Floor 
d. Street Address 

 Boston 
e. City/Town   

MA 
f. State 

02110   
g. Zip Code 

  617-607-2972 
h. Phone Number 

-- 
i. Fax Number 

skruel@vhb.com 
j. Email address 

 
  5.  Total WPA Fee Paid (from NOI Wetland Fee Transmittal Form): 

 $500 
a. Total Fee Paid 

$237.50 
b. State Fee Paid 

$1,500 per COB Ord  
c. City/Town Fee Paid 
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 A.  General Information (continued) 
 6. General Project Description:  
 Site enabling work including salvage and deconstruction of existing structures. 

 

 

 
 7a. Project Type Checklist:  (Limited Project Types see Section A. 7b.) 
  1.  Single Family Home  2.  Residential Subdivision 
  3.  Commercial/Industrial  4.  Dock/Pier 
  5.    Utilities 6.    Coastal engineering Structure 
  7.  Agriculture (e.g., cranberries, forestry)  8.  Transportation 
  9.  Other  
 7b. Is any portion of the proposed activity eligible to be treated as a limited project (including Ecological 

Restoration Limited Project) subject to 310 CMR 10.24 (coastal) or 310 CMR 10.53 (inland)? 
  1.   Yes  No If yes, describe which limited project applies to this project. (See 310 CMR 

10.24 and 10.53 for a complete list and description of limited project types) 
        

2. Limited Project Type  

 If the proposed activity is eligible to be treated as an Ecological Restoration Limited Project (310 
CMR10.24(8), 310 CMR 10.53(4)), complete and attach Appendix A: Ecological Restoration Limited 
Project Checklist and Signed Certification.  

 8. Property recorded at the Registry of Deeds for: 
 Suffolk 

a. County 
-- 
b. Certificate # (if registered land) 

 56032 
c. Book 

129 
d. Page Number 

 B. Buffer Zone & Resource Area Impacts (temporary & permanent) 

 1.   Buffer Zone Only – Check if the project is located only in the Buffer Zone of a Bordering   
  Vegetated Wetland, Inland Bank, or Coastal Resource Area. 

 2.  Inland Resource Areas (see 310 CMR 10.54-10.58; if not applicable, go to Section B.3,   
  Coastal Resource Areas). 

 Check all that apply below. Attach narrative and any supporting documentation describing how the 
project will meet all performance standards for each of the resource areas altered, including 
standards requiring consideration of alternative project design or location.  
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 B. Buffer Zone & Resource Area Impacts (temporary & permanent) (cont’d) 

For all projects 
affecting other 
Resource Areas, 
please attach a 
narrative 
explaining how 
the resource 
area was 
delineated. 

Resource Area Size of Proposed Alteration Proposed Replacement (if any) 

a.   Bank       
1. linear feet 

      
2. linear feet 

b.  Bordering Vegetated 
  Wetland 

      
1. square feet 

      
2. square feet 

c.  Land Under 
 Waterbodies and 
 Waterways 

      
1. square feet 

      
2. square feet 

      
3. cubic yards dredged  

Resource Area Size of Proposed Alteration Proposed Replacement (if any) 
d.  Bordering Land 

 Subject to Flooding 
      
1. square feet 

      
2. square feet 

        
3. cubic feet of flood storage lost 

      
4. cubic feet replaced 

 e.  Isolated Land   
  Subject to Flooding 

      
1. square feet  

        
2. cubic feet of flood storage lost 

      
3. cubic feet replaced 

 f.   Riverfront Area       
1. Name of Waterway (if available)  - specify coastal or inland 

   2.  Width of Riverfront Area (check one): 
    25 ft. - Designated Densely Developed Areas only 

  
  100 ft. - New agricultural projects only 

 
   200 ft. - All other projects 

 
 
   3. Total area of Riverfront Area on the site of the proposed project:         

square feet 
  4. Proposed alteration of the Riverfront Area:  
       

a. total square feet  
      
b. square feet within 100 ft. 

      
c. square feet between 100 ft. and 200 ft. 

  5. Has an alternatives analysis been done and is it attached to this NOI?     Yes   No 
  6. Was the lot where the activity is proposed created prior to August 1, 1996?     Yes   No 

 3.  Coastal Resource Areas: (See 310 CMR 10.25-10.35)  
 Note: for coastal riverfront areas, please complete Section B.2.f. above. 
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 B. Buffer Zone & Resource Area Impacts (temporary & permanent) (cont’d) 
 Check all that apply below.  Attach narrative and supporting documentation describing how the 

project will meet all performance standards for each of the resource areas altered, including 
standards requiring consideration of alternative project design or location.   

Online Users: 
Include your 
document 
transaction 
number 
(provided on your 
receipt page) 
with all 
supplementary 
information you 
submit to the 
Department. 

Resource Area Size of Proposed Alteration Proposed Replacement (if any) 
a.  Designated Port Areas  Indicate size under Land Under the Ocean, below 
b.  Land Under the Ocean       

1. square feet  
       

2. cubic yards dredged  
c.  Barrier Beach Indicate size under Coastal Beaches and/or Coastal Dunes below 
d.  Coastal Beaches       

1. square feet 
      
2. cubic yards beach nourishment 

 
e.  Coastal Dunes       

1. square feet 
      
2. cubic yards dune nourishment 

  Size of Proposed Alteration Proposed Replacement (if any) 
 

f.   Coastal Banks 30 
1. linear feet  

 g.  Rocky Intertidal   
  Shores 

      
1. square feet  

 
h.  Salt Marshes       

1. square feet 
      
2. sq ft restoration, rehab., creation 

 i.   Land Under Salt  
  Ponds 

      
1. square feet  

        
2. cubic yards dredged  

 j.   Land Containing  
  Shellfish 

      
1. square feet  

  k.  Fish Runs Indicate size under Coastal Banks, inland Bank, Land Under the 
Ocean, and/or inland Land Under Waterbodies and Waterways, 
above    

        
1. cubic yards dredged  

  l.  Land Subject to   
   Coastal Storm Flowage 

65,870 
1. square feet  

 4.  Restoration/Enhancement 
If the project is for the purpose of restoring or enhancing a wetland resource area in addition to the 
square footage that has been entered in Section B.2.b or B.3.h above, please enter the additional 
amount here.  

       
a. square feet of BVW 

      
b. square feet of Salt Marsh 

 5.  Project Involves Stream Crossings 
       

a. number of new stream crossings 
      
b. number of replacement stream crossings 
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 C. Other Applicable Standards and Requirements 
  This is a proposal for an Ecological Restoration Limited Project. Skip Section C and 

complete Appendix A: Ecological Restoration Limited Project Checklists – Required Actions 
(310 CMR 10.11).  

 Streamlined Massachusetts Endangered Species Act/Wetlands Protection Act Review 
 1. Is any portion of the proposed project located in Estimated Habitat of Rare Wildlife as indicated on 

the most recent Estimated Habitat Map of State-Listed Rare Wetland Wildlife published by the 
Natural Heritage and Endangered Species Program (NHESP)? To view habitat maps, see the 
Massachusetts Natural Heritage Atlas or go to 
http://maps.massgis.state.ma.us/PRI_EST_HAB/viewer.htm.  

 
 
 a.   Yes   No  If yes, include proof of mailing or hand delivery of NOI to: 

   
  Natural Heritage and Endangered Species Program 
  Division of Fisheries and Wildlife 
               1 Rabbit Hill Road 
               Westborough, MA 01581 

   
 
 

  
 August 2017 

b. Date of map 
   

 If yes, the project is also subject to Massachusetts Endangered Species Act (MESA) review (321 
CMR 10.18). To qualify for a streamlined, 30-day, MESA/Wetlands Protection Act review, please 
complete Section C.1.c, and include requested materials with this Notice of Intent (NOI); OR 
complete Section C.2.f, if applicable. If MESA supplemental information is not included with the NOI, 
by completing Section 1 of this form, the NHESP will require a separate MESA filing which may take 
up to 90 days to review (unless noted exceptions in Section 2 apply, see below). 

 
 
  c.  Submit Supplemental Information for Endangered Species Review∗  
   1.   Percentage/acreage of property to be altered:  
    (a) within wetland Resource Area       

percentage/acreage 
    (b) outside Resource Area       

percentage/acreage 
   2.   Assessor’s Map or right-of-way plan of site 
 2.  Project plans for entire project site, including wetland resource areas and areas outside of 

wetlands jurisdiction, showing existing and proposed conditions, existing and proposed 
tree/vegetation clearing line, and clearly demarcated limits of work ∗∗    

 (a)    Project description (including description of impacts outside of wetland resource area & 
 buffer zone) 

 (b)    Photographs representative of the site 

 
∗ Some projects not in Estimated Habitat may be located in Priority Habitat, and require NHESP review (see 
http://www.mass.gov/eea/agencies/dfg/dfw/natural-heritage/regulatory-review/).  Priority Habitat includes habitat for state-listed plants 
and strictly upland species not protected by the Wetlands Protection Act. 
∗∗ MESA projects may not be segmented (321 CMR 10.16). The applicant must disclose full development plans even if such plans are 
not required as part of the Notice of Intent process. 

http://maps.massgis.state.ma.us/PRI_EST_HAB/viewer.htm
http://www.mass.gov/eea/agencies/dfg/dfw/natural-heritage/regulatory-review/
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 C. Other Applicable Standards and Requirements (cont’d) 
 

(c)   MESA filing fee (fee information available at 
http://www.mass.gov/dfwele/dfw/nhesp/regulatory_review/mesa/mesa_fee_schedule.htm).  
Make check payable to “Commonwealth of Massachusetts - NHESP” and mail to NHESP at 
above address 

 
 
   Projects altering 10 or more acres of land, also submit: 

  (d)  Vegetation cover type map of site 
  (e)   Project plans showing Priority & Estimated Habitat boundaries 
  (f)  OR Check One of the Following 
 1.    Project is exempt from MESA review.   

Attach applicant letter indicating which MESA exemption applies. (See 321 CMR 10.14, 
http://www.mass.gov/dfwele/dfw/nhesp/regulatory_review/mesa/mesa_exemptions.htm; 
the NOI must still be sent to NHESP if the project is within estimated habitat pursuant to 
310 CMR 10.37 and 10.59.)         

 
 
  2.    Separate MESA review ongoing.         

a. NHESP Tracking # 
      
b. Date submitted to NHESP 

 3.  Separate MESA review completed.  
   Include copy of NHESP “no Take” determination or valid Conservation & Management 
   Permit with approved plan.  

 3. For coastal projects only, is any portion of the proposed project located below the mean high water 
 line or in a fish run? 

  a.   Not applicable – project is in inland resource area only   b.   Yes  No 
 If yes, include proof of mailing, hand delivery, or electronic delivery of NOI to either: 
 

South Shore - Cohasset to Rhode Island border, and 
the Cape & Islands: 

 
Division of Marine Fisheries -  
Southeast Marine Fisheries Station 
Attn: Environmental Reviewer 
836 South Rodney French Blvd. 
New Bedford, MA  02744 
Email: DMF.EnvReview-South@state.ma.us  

North Shore - Hull to New Hampshire border: 
 

 
Division of Marine Fisheries -  
North Shore Office 
Attn: Environmental Reviewer 
30 Emerson Avenue 
Gloucester, MA 01930 
Email:  DMF.EnvReview-North@state.ma.us  

 
 
 
 

 Also if yes, the project may require a Chapter 91 license. For coastal towns in the Northeast Region, 
please contact MassDEP’s Boston Office. For coastal towns in the Southeast Region, please contact 
MassDEP’s Southeast Regional Office.   

  
  

http://www.mass.gov/dfwele/dfw/nhesp/regulatory_review/mesa/mesa_fee_schedule.htm
http://www.mass.gov/dfwele/dfw/nhesp/regulatory_review/mesa/mesa_exemptions.htm
mailto:DMF.EnvReview-South@state.ma.us
mailto:DMF.EnvReview-North@state.ma.us
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 C. Other Applicable Standards and Requirements (cont’d) 

Online Users: 
Include your 
document 
transaction 
number 
(provided on your 
receipt page) 
with all 
supplementary 
information you 
submit to the 
Department. 

4. Is any portion of the proposed project within an Area of Critical Environmental Concern (ACEC)? 
a.   Yes  No If yes, provide name of ACEC (see instructions to WPA Form 3 or MassDEP 

Website for ACEC locations). Note: electronic filers click on Website. 
       
b. ACEC 

5. Is any portion of the proposed project within an area designated as an Outstanding Resource Water 
 (ORW) as designated in the Massachusetts Surface Water Quality Standards, 314 CMR 4.00? 
 a.   Yes  No 
6. Is any portion of the site subject to a Wetlands Restriction Order under the Inland Wetlands 
 Restriction Act (M.G.L. c. 131, § 40A) or the Coastal Wetlands Restriction Act (M.G.L. c. 130, § 105)? 

a.   Yes  No 
 7. Is this project subject to provisions of the MassDEP Stormwater Management Standards? 
 a.  Yes. Attach a copy of the Stormwater Report as required by the Stormwater Management 

   Standards per 310 CMR 10.05(6)(k)-(q) and check if: 
 1.  Applying for Low Impact Development (LID) site design credits (as described in   

   Stormwater  Management Handbook Vol. 2, Chapter 3) 
 2.  A portion of the site constitutes redevelopment 
  3.  Proprietary BMPs are included in the Stormwater Management System. 
 b.  No. Check why the project is exempt: 
 1.  Single-family house 
 2.  Emergency road repair 
 3.  Small Residential Subdivision (less than or equal to 4 single-family houses or less than 

or   equal to 4 units in multi-family housing project) with no discharge to Critical Areas. 
 D.  Additional Information 

  This is a proposal for an Ecological Restoration Limited Project. Skip Section D and complete 
Appendix A: Ecological Restoration Notice of Intent – Minimum Required Documents (310 CMR 
10.12).  

  Applicants must include the following with this Notice of Intent (NOI). See instructions for details. 
 Online Users: Attach the document transaction number (provided on your receipt page) for any of 

the following information you submit to the Department.  
 1.  USGS or other map of the area (along with a narrative description, if necessary) containing 

sufficient information for the Conservation Commission and the Department to locate the site. 
(Electronic filers may omit this item.)  

 2.  Plans identifying the location of proposed activities (including activities proposed to serve as 
a Bordering Vegetated Wetland [BVW] replication area or other mitigating measure) relative 
to the boundaries of each affected resource area.  
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Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  

Provided by MassDEP: 
  

MassDEP File Number 
 
Document Transaction Number 
Boston 
City/Town 

 D.  Additional Information (cont’d) 

  3.  Identify the method for BVW and other resource area boundary delineations (MassDEP BVW 
   Field Data Form(s), Determination of Applicability, Order of Resource Area Delineation, etc.), 
    and attach documentation of the methodology.  

 4.  List the titles and dates for all plans and other materials submitted with this NOI. 
 Notice of Intent 776 Summer Street Salvage and Deconstruction Set 

a. Plan Title 

 Beals and Thomas, Inc. 
b. Prepared By 

Paula Thompson  
c. Signed and Stamped by 

 4/7/21 
d. Final Revision Date 

As Noted 
e. Scale 

       
f. Additional Plan or Document Title 

      
g. Date 

 5.  If there is more than one property owner, please attach a list of these property owners not 
listed on this form. 

 6.  Attach proof of mailing for Natural Heritage and Endangered Species Program, if needed. 
 7.  Attach proof of mailing for Massachusetts Division of Marine Fisheries, if needed. 
 8.  Attach NOI Wetland Fee Transmittal Form  
 9.  Attach Stormwater Report, if needed.  
  

  

  

  
 E. Fees 
  1.  Fee Exempt: No filing fee shall be assessed for projects of any city, town, county, or district 

   of the Commonwealth, federally recognized Indian tribe housing authority, municipal housing 
   authority, or the Massachusetts Bay Transportation Authority.  

  
Applicants must submit the following information (in addition to pages 1 and 2 of the NOI Wetland 
Fee Transmittal Form) to confirm fee payment:  

 
 
  364794 

2. Municipal Check Number 
03/10/2021 
3. Check date 

  364803 
4. State Check Number 

03/10/2021 
5. Check date 

  Vanasse Hangen Brustlin, Inc. 
6. Payor name on check: First Name 

-- 
7. Payor name on check: Last Name 
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Massachusetts Department of Environmental Protection 
Bureau of Resource Protection - Wetlands 
WPA Form 3 – Notice of Intent 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40 

Provided by MassDEP: 

MassDEP File Number 

Document Transaction Number 
Boston 
City/Town 

F. Signatures and Submittal Requirements
I hereby certify under the penalties of perjury that the foregoing Notice of Intent and accompanying 
plans, documents, and supporting data are true and complete to the best of my knowledge. I understand 
that the Conservation Commission will place notification of this Notice in a local newspaper at the 
expense of the applicant in accordance with the wetlands regulations, 310 CMR 10.05(5)(a). 
I further certify under penalties of perjury that all abutters were notified of this application, pursuant to 
the requirements of M.G.L. c. 131, § 40. Notice must be made by Certificate of Mailing or in writing by 
hand delivery or certified mail (return receipt requested) to all abutters within 100 feet of the property line 
of the project location.  

1. Signature of Applicant 2. Date

3. Signature of Property Owner (if different) 4. Date

5. Signature of Representative (if any) 6. Date

For Conservation Commission: 
Two copies of the completed Notice of Intent (Form 3), including supporting plans and documents, 
two copies of the NOI Wetland Fee Transmittal Form, and the city/town fee payment, to the 
Conservation Commission by certified mail or hand delivery. 
For MassDEP: 
One copy of the completed Notice of Intent (Form 3), including supporting plans and documents, one 
copy of the NOI Wetland Fee Transmittal Form, and a copy of the state fee payment to the 
MassDEP Regional Office (see Instructions) by certified mail or hand delivery. 
Other: 
If the applicant has checked the “yes” box in any part of Section C, Item 3, above, refer to that 
section and the Instructions for additional submittal requirements.  
The original and copies must be sent simultaneously. Failure by the applicant to send copies in a 
timely manner may result in dismissal of the Notice of Intent. 

May 7, 2021

Anne R. Garr, Assistant Secretary of HRP 776 Summer Street, LLC May 7, 2021



 
 

NOTICE OF INTENT APPLICATION FORM   
Boston Wetlands Ordinance  
City of Boston Code, Ordinances, Chapter 7-1.4  

1 
 
 

_______________ 
Boston File Number 
 

_______________ 
MassDEP File Number 

A. GENERAL INFORMATION 

1. Project Location 

     

a. Street Address  b. City/Town  c. Zip Code 

f. Assessors Map/Plat Number  g. Parcel /Lot Number   

2. Applicant 

      

a. First Name   b. Last Name  c. Company 

d. Mailing Address      
 
 

e. City/Town     f. State g. Zip Code 

h. Phone Number   i. Fax Number  j. Email address 

3. Property Owner 

 

 

4. Representative (if any) 

 

a. First Name   b. Last Name   c. Company 

d. Mailing Address       

e. City/Town     f. State g. Zip Code 

h. Phone Number   i. Fax Number  j. Email address 

a. First Name   b. Last Name   c. Company 

d. Mailing Address       

e. City/Town     f. State g. Zip Code 

h. Phone Number   i. Fax Number  j. Email address 

 Check if more than one owner 
(If there is more than one property owner, please attach a list of these property owners to this form.) 



NOTICE OF INTENT APPLICATION FORM   
Boston Wetlands Ordinance  
City of Boston Code, Ordinances, Chapter 7-1.4 

2 

_______________ 
Boston File Number 

_______________ 
MassDEP File Number 

5. Is any portion of the proposed project jurisdictional under the Massachusetts Wetlands
Protection Act M.G.L. c. 131 §40?

 Yes  No

If yes, please file the WPA Form 3 - Notice of Intent with this form 

6. General Information

7. Project Type Checklist

a.  Single Family Home b.  Residential Subdivision

c.  Limited Project Driveway Crossing d.  Commercial/Industrial

e.  Dock/Pier f.  Utilities

g.  Coastal Engineering Structure h.  Agriculture – cranberries, forestry

i.  Transportation j.  Other

8. Property recorded at the Registry of Deeds

a. County b. Page Number 

c. Book d. Certificate # (if registered land)

B. BUFFER ZONE & RESOURCE AREA IMPACTS

Buffer Zone Only - Is the project located only in the Buffer Zone of a resource area protected by 
the Boston Wetlands Ordinance?  

 Yes  No

1. Coastal Resource Areas

Resource Area Resource 
Area Size 

Proposed 
Alteration* 

Proposed 
Migitation 

 Coastal Flood Resilience Zone
Square feet Square feet Square feet 



 
 

NOTICE OF INTENT APPLICATION FORM   
Boston Wetlands Ordinance  
City of Boston Code, Ordinances, Chapter 7-1.4  

 

3 
 
 

_______________ 
Boston File Number 
 

_______________ 
MassDEP File Number 

 25-foot Waterfront Area  
Square feet 

 
Square feet 

 
Square feet 

2. Inland Resource Areas 

Resource Area Resource 
Area Size 

Proposed 
Alteration* 

Proposed 
Migitation 

 Inland Flood Resilience Zone  
Square feet 

 
Square feet 

 
Square feet 

 Isolated Wetlands  
Square feet 

 
Square feet 

 
Square feet 

 Vernal Pool  
Square feet 

 
Square feet 

 
Square feet 

 Vernal Pool Habitat (vernal pool + 100 ft. upland area)  
Square feet 

 
Square feet 

 
Square feet 

 25-foot Waterfront Area  
Square feet 

 
Square feet 

 
Square feet 

C. OTHER APPLICABLE STANDARDS & REQUIREMENTS 

1. Is any portion of the proposed project located in Estimated Habitat of Rare Wildlife as   
indicated on the most recent Estimated Habitat Map of State-Listed Rare Wetland Wildlife 
published by the Natural Heritage and Endangered Species Program (NHESP)? To view 
habitat maps, see the Massachusetts Natural Heritage Atlas or go to 
http://www.mass.gov/dfwele/dfw/nhesp/nhregmap.htm.  

 Yes  No 

If yes, the project is subject to Massachusetts Endangered Species Act (MESA) review (321 CMR 
10.18).  

A. Submit Supplemental Information for Endangered Species Review  

Percentage/acreage of property to be altered: 

 
(1) within wetland Resource Area percentage/acreage 

(2) outside Resource Area percentage/acreage 
 

Assessor’s Map or right-of-way plan of site 

2. Is the proposed project subject to provisions of the Massachusetts Stormwater Management 

3. Is any portion of the proposed project within an Area of Critical Environmental Concern? 

 Yes  No 

http://www.mass.gov/dfwele/dfw/nhesp/nhregmap.htm


NOTICE OF INTENT APPLICATION FORM   
Boston Wetlands Ordinance  
City of Boston Code, Ordinances, Chapter 7-1.4 

4 

_______________
Boston File Number 

_______________
MassDEP File Number 

4. Is the proposed project subject to provisions of the Massachusetts Stormwater Management
Standards?

5. Is the proposed project subject to Boston Water and Sewer Commission Review?

Yes No 

D. SIGNATURES AND SUBMITTAL REQUIREMENTS

I hereby certify under the penalties of perjury that the foregoing Notice of Intent and 
accompanying plans, documents, and supporting data are true and complete to the best of my 
knowledge. I understand that the Conservation Commission will place notification of this 
Notice in a local newspaper at the expense of the applicant in accordance with the Wetlands 
Protection Ordinance. 

Signature of Applicant Date 

Signature of Property Owner (if different) Date 

Signature of Representative (if any) Date 

Yes. Attach a copy of the Stormwater Checklist & Stormwater Report as required. 

Applying for a Low Impact Development (LID) site design credits 

A portion of the site constitutes redevelopment 

Proprietary BMPs are included in the Stormwater Management System 

No. Check below & include a narrative as to why the project is exempt 

Single-family house 

Emergency road repair 

Small Residential Subdivision (less than or equal to 4 single family houses or less 
than or equal to 4 units in a multifamily housing projects) with no discharge to 
Critical Areas 

✔

✔

Anne R. Garr, Assistant Secretary 3/23/2021

April 2, 2021
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 Figure 4 – FEMA FIRM  
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Figure 1
Site Locus Map

776 Summer Street 
Boston, Massachusetts

Source: MassGIS, VHB
Imagery: USGS Topographic Map
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Figure 2
Existing Conditions

776 Summer Street
Boston, Massachusetts

Source: MassGIS, VHB
Imagery: USGS Topographic Map
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Figure 3
Wetland Resource Areas

776 Summer Street
Boston, Massachusetts

Source: MassGIS, VHB
Imagery: MassGIS Aerial 2019
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BWO=Boston Wetlands Ordinance; WPA=Wetlands Protection Act
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Attachment A                              
Notice of Intent Narrative 

This Notice of Intent (NOI) is submitted pursuant to the requirements of the Massachusetts 
Wetlands Protection Act (WPA)(MGL Chapter 131, Section 40) and its implementing 
regulations (310 CMR 10.00) and the requirements of the Boston Wetlands Ordinance (BWO) 
and associated regulations. 

 Introduction 

HRP 776 Summer Street, LLC, an affiliate of Hilco Redevelopment Partners LLC and Redgate 
Capital Partners LLC (known together as the “Proponent”), is requesting that the Boston 
Conservation Commission (the “Commission”) issue an Order of Conditions (OOC) for Salvage & 
Deconstruction work located at 776-834 Summer Street, South Boston (the “Project Site”)(see 
Figure 1). This work will impact approximately 65,870 square feet (sf) of Land Subject to Coastal 
Storm Flowage (LSCSF) (WPA and BWO), 30 linear feet (lf) of Coastal Bank (WPA and BWO), 
68,640 sf of Buffer to Coastal Bank (WPA and BWO), and 12,100 sf of Waterfront Area (BWO). 

 Project Overview 

The currently proposed work comprises the salvage and deconstruction phase 
(“Deconstruction”) of a multi-phased redevelopment of the former Boston Edison/Eversource 
Power Station facility located at 776 Summer Street (the “Power Station”) into a vibrant mixed-
use waterfront development (the “Project”). The Project will celebrate the industrial past of the 
Power Station through the adaptive reuse of some of its most historically significant buildings 
including the grand Edison Turbine Halls and the 1898 Turbine Hall. The Project will bring new 
energy to the previously inaccessible site with approximately 1.68 million gsf of mixed-use 
redevelopment with a vibrant pedestrian environment connected in character and spirit to the 
industrial nature of the district, as well as inviting innovation and artful design through the 
development of much needed residential and commercial buildings.   

The Project will be developed in multiple phases spanning an estimated 10-year period. 
During Deconstruction (the subject of this NOI), structures and buildings that are not planned 
to be renovated will be dismantled. As design of future phases progresses, the Proponent will 
return to the Commission to request OOCs for subsequent phases of the Project. As the initial 
salvage and deconstruction activity addressed by this NOI is associated with site preparation 
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for the redevelopment of the Project Site, it is anticipated that future NOI filings will reference 
the current existing condition when comparing pre- and post-construction conditions. 

 Site Description 

The “Project Site” includes approximately 15.2 acres of previously developed industrial land 
and water at 776 Summer Street along the Reserved Channel in South Boston. It is bounded 
on the west by Summer Street, on the south by East 1st Street, on the east by a land parcel 
owned by the Massachusetts Bay Transportation Authority (MBTA), and on the north by the 
Reserved Channel and the Thomas J. Butler Dedicated Freight Corridor (DFC). The Project Site 
is located at the transition between the marine industrial and residential areas of South 
Boston, with the rapidly transforming Seaport neighborhood and Raymond L. Flynn Marine 
Park to the north.  

The Project Site contains 10 buildings and legacy infrastructure related to the Power Station, 
which operated from 1898 until its decommissioning in 2007. Preserving and enhancing the 
public value of some of the Project Site’s most significant historic structures and equipment is 
a central theme of the Project. Outside of the Power Station structures, the Project Site is 
comprised of compacted dirt, gravel, and deteriorated paved areas with limited vegetation. 
The Project Site is significantly sloped from high points at the east and south to low points at 
the west and north with approximately 15 feet of grade change throughout the Project Site. 
Figure 2 depicts existing conditions at the Project Site.  The Deconstruction Limit of Work is 
depicted in Figure 3. 

 Wetland Resource Areas 

Wetland resources areas that are present on the Project Site are described below and depicted 
in Figures 3 and 4. The area/amount of each resource area anticipated to be impacted by 
Deconstruction is indicated. 

1.4.1 Land Under Ocean 

According to 310 CMR 10.25, Land Under Ocean (LUO) means land extending from the mean 
low water (MLW) line seaward to the boundary of the municipality's jurisdiction and includes 
land under estuaries. Absent a bathymetric survey, it is unclear where MLW, which is at 
elevation 1.3 BCB, falls within the Project Site, within which the water is quite shallow.  This NOI 
assumes there is at least some LUO within the Project Site. 

LUO is likely to be significant to the protection of marine fisheries and, where there are 
shellfish, to protection of land containing shellfish. Nearshore areas of LUO are likely to be 
significant to storm damage prevention, flood control, and protection of wildlife habitat.  

While the Project Site contains LUO, Deconstruction will not impact this resource area. 
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1.4.2 Land Subject to Tidal Action 

According to 310 CMR 10.04, Land Subject to Tidal Action (LSTA) means land subject to the 
periodic rise and fall of a coastal water body, including spring tides. Again, absent a 
bathymetric survey, the boundaries of this resource area are unclear. It is assumed that there is 
at least some LSTA within the Project Site.  

While the Project Site contains LSTA, and work will take place over this resource area, 
Deconstruction will not impact LSTA. 

1.4.3 Coastal Bank 

According to 310 CMR 10.30, Coastal Bank means the seaward face or side of any elevated 
landform, other than a Coastal Dune, which lies at the landward edge of a Coastal Beach, Land 
Subject to Tidal Action, or other wetland. There is approximately 780 lf of WPA-jurisdictional 
Coastal Bank on the Project Site, 

According to the BWO, “in addition to the definition found in the regulations under the 
Wetlands Protection Act, 310 C.M.R. 10.30, "Coastal Bank" shall include seawalls and bulkheads 
existing on the effective date of the Ordinance unless the seawall supplies sediment to coastal 
beaches, coastal dunes, and barrier beaches. Existing seawalls and bulkheads are presumed 
significant to the purpose of the Act and Regulations as a Coastal Bank because they are 
designed to serve as vertical buffers to storm damage.” Based on this definition, locally regulated 
Coastal Bank is present on the Project Site where there are seawalls/bulkheads. In the western 
portion of the Site where rip-rap armament is present, Coastal Bank was delineated pursuant to 
MassDEP Wetlands Program Policy 92-1 as an area with a greater than 10:1 slope.  There is 
approximately 835 lf of BWO-jurisdictional Coastal Bank on the Project Site.  

Deconstruction will impact approximately 30 lf of Coastal Bank and 68,640 sf of 100-foot 
buffer to Coastal Bank, both jurisdictional under the WPA and BWO. 

1.4.4 Land Subject to Coastal Storm Flowage 

According to 310 CMR 10.04, LSCSF means land subject to any inundation caused by coastal 
storms up to and including that caused by the 100-year storm, surge of record or storm of 
record, whichever is greater. It is coterminous with the Special Flood Hazard Area defined in 
the currently effective or preliminary Federal Emergency Management Agency (FEMA) Flood 
Insurance Study.  As per FIRM panel 25025C0083J, effective March 16, 2016, a portion of the 
Site is located within an AE zone, with base flood elevations (BFEs) of 12 and 13 feet NAVD88 
(Figure 4).  An existing conditions topographic survey completed by Beals + Thomas identifies 
these elevations (shown in Attachment D) as 18.46 and 19.46 BCB, respectively.  

There is approximately 73,030 sf of LSCSF on the Project Site. Deconstruction will impact 
approximately 65,870 sf of LSCSF. 
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1.4.5 Designated Port Area 

Prior to May of 2018 the Project Site was within the South Boston Designated Port Area (DPA). 
The boundary was subsequently modified to exclude the landward portions of the Project Site. 
The CZM decision concluded that the presence of the DFC over the Reserved Channel 
separates the Project Site from the navigable waterway, and that the Site no longer possesses 
a functional connection with DPA watersheet to support water-dependent industrial uses. 
Generally, the watersheet portion of the Project Site remains within the DPA.  

1.4.6 Waterfront Area 

Section 7-1.4 b. of the BWO defines the Waterfront Area as “The portion of the buffer zone 
which extends twenty-five (25) feet horizontally from the edge of the following wetland 
resource areas: 

 Any coastal beach, dune, bank, tidal flats, rocky intertidal shores, salt marshes or land 
containing shellfish; or 

 Any inland bank, lake, pond, intermittent stream, brook, creek or riverfront area.” 

There is approximately 19,000 sf of Waterfront Area on the Project Site. Deconstruction will 
impact approximately 12,100 sf of Waterfront Area. 

 Work Description 

Deconstruction involves demolishing certain existing on-site buildings and structures as 
depicted on sheet C4.0 Site Deconstruction Plan in Appendix D. Five of the Site’s ten buildings 
will be deconstructed and removed. Four buildings (the three Edison Turbine Halls and the 
1898 Turbine Hall) are being protected and retained for reuse and incorporation into the 
future development and a fifth (the small administration building) is currently being retained 
as a temporary field office during Deconstruction and future construction. It is expected that 
Deconstruction activities will begin in Summer 2021 and last approximately 12-18 months.  

Waterside work will be limited to the deconstruction and removal of certain existing derelict 
industrial buildings and structures now located on platforms which extend out over the 
watersheet. The platforms themselves will remain. Under the BWO, work over resource areas is 
considered jurisdictional. No work is anticipated to impact LUO or LSTA. 

No repair of or improvement to the existing seawall is proposed as part of the Deconstruction 
work. A chain link fence will be installed separating the Coastal Bank from the Deconstruction 
work area once the limited scope of work within jurisdiction is completed. It is anticipated that the 
ground surface within jurisdiction will remain materially unchanged from its present condition. 

Within the Waterfront Area, work will be limited to: 
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 Deconstruction and removal of certain existing derelict industrial buildings and structures, 
including Pump Houses No. 1 and 2 as indicated in Attachment D, 

 Dewatering activities, 

 Modifications to existing site fences, 

 Cutting and capping of certain existing utilities,  

 Modifications to existing intake and outfall structures, and 

 Removal of thrust blocks and miscellaneous abandoned utilities. 

With the exception of a small area at the Summer Street entrance to the Project Site, an 
existing paved area which will be maintained throughout the Deconstruction phase, no truck 
access, equipment or material storage or other aspects of the Deconstruction work will occur 
within the Waterfront Area. 

Work within LSCSF and buffer to Coastal Bank includes removing certain buildings and 
associated appurtenances to ground level, environmental abatement activities and post-
deconstruction rough grading. Following building deconstruction and removal, the Site will be 
rough graded as an interim condition, with the removed buildings’ footprints graded per Sheet 
C5.0 in Attachment D.  The post deconstruction condition will continue to maintain and 
supplement erosion and sedimentation control measures including site stabilization strategies, 
until the next phase of the redevelopment initiates. Roof leaders and downspouts from buildings 
designated to remain will be reworked and reconnected to the existing on-site drainage systems, 
maintaining existing flow patterns and discharge locations. Please see Appendix E for a Draft 
Construction Management Plan. 

 Mitigation Measures 

Prior to commencement of Deconstruction, erosion and sediment control barriers and 
construction fencing will be placed along the Limit of Work to minimize impacts to wetland 
resource areas and provide on-site security. On-site catch basins within the Limit of Work will 
be protected with filter bags. Vehicular access points will include stabilized construction 
tracking pads with wheel washes as applicable.  An off-site monitoring and street sweeping 
program for Summer Street with existing catch basin protection will be implemented.  Water 
sources will be maintained for fire protection and dust mitigation during building 
deconstruction.  Dewatering activities may include pumping with on-site recharging outside of 
the jurisdictional area and/or on-site capture and treatment prior to on-site discharge to 
existing stormwater management infrastructure. A NPDES RGP permit application has been 
filed to allow for this work. A staging area for this activity has been identified on Sheet C2.0 in 
Attachment D.  The contractor will be responsible for developing spill mitigation plans and 
protocols for storm preparedness procedures considering the proximity to the Reserved 
Channel. Prior to deconstruction associated with the Pump Houses, which are located on piles 
and a wharf, netting will be installed over areas of open water. Impacts associated with 
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demolition, including noise, dust, and air quality will be closely monitored and controlled as 
the existing structures to be demolished are carefully cleared from the Project Site. 

A Construction Waste Management Plan (CWMP) will be developed, and will require a licensed 
waste hauler to remove, sort for recycling, and properly dispose of all construction debris. 
Construction debris shall be wetted and covered to minimize air born dust particles. Over the 
course of Deconstruction, it is anticipated that on-site refueling of machinery will be required. 
This will occur outside of resource areas. 

 Regulatory Compliance 

1.7.1 WPA and BWO 

This section identifies the performance standards associated with each jurisdictional resource area 
under the WPA and BWO that is anticipated to be impacted and indicates how the 
Deconstruction project will comply. 

Coastal Bank 

When a coastal bank is determined to be significant to storm damage prevention or flood 
control because it is a vertical buffer to storm waters, CMR 10.30(6) through (8) shall apply: 

 (6) Any project on such a coastal bank or within 100 feet landward of the top of such 
coastal bank shall have no adverse effects on the stability of the coastal bank. 

 (7) Bulkheads, revetments, seawalls, groins or other coastal engineering structures may be 
permitted on such a coastal bank except when such bank is significant to storm damage 
prevention or flood control because it supplies sediment to coastal beaches, coastal 
dunes, and barrier beaches. 

 (8) Notwithstanding the provisions of 310 CMR 10.30(3) through (7), no project may be 
permitted which will have any adverse effect on specified habitat sites of rare vertebrate or 
invertebrate species, as identified by procedures established under 310 CMR 10.37. 

Deconstruction will not impact the stability of the coastal bank, no new coastal engineering 
structures are proposed as part of Deconstruction, and there is no wildlife habitat on the Site. 
Therefore, the Project complies with these performance standards. 

Land Subject to Coastal Storm Flowage 

Neither the WPA Regulations at 310 CMR 10.00 nor the Boston Wetlands Regulations contain 
performance standards for work in LSCSF. As noted on Sheet C0.0 in Appendix D, all stockpile 
areas shall be located outside of LSCSF and stabilized to prevent erosion.  

As noted in Section 1.4.2 above, the LSCSF delineated under existing conditions will serve as 
the baseline for future comparisons. The post deconstruction condition will continue to 
maintain and supplement erosion and sedimentation control measures including site 
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stabilization strategies until the next phase of the redevelopment initiates. After 
Deconstruction but prior to commencing subsequent phases of the Project, an interim 
condition will be established wherein the area of LSCSF will temporarily be increased.  

Work in the Buffer Zone 

Neither the WPA Regulations at 310 CMR 10.00 nor the Boston Wetlands Regulations contain 
performance standards for work in the buffer zone. However, work within the buffer zone will 
not impact the associated resource areas’ ability to protect the Interests of the Act or BWO.  

Waterfront Area 

The Boston Wetlands Regulations do not contain performance standards for work in the 
Waterfront Area. However, Section 7-1.4.c. of the BWO notes that “the Commission…may 
require that any person filing an application…restore or maintain a strip of continuous, 
undisturbed or restored vegetative cover or waterfront public access throughout the 
Waterfront Area, unless the Commission determines, based on adequate evidence, that the 
area or part of it may be altered without harm to the values of the resource areas protected by 
the Ordinance. Such disturbed areas must be minimized to the greatest extent possible.”   
Future NOI filings will address the proposed final condition within the Waterfront Area. 

1.7.2 Permits and Approvals 

Table 1-1 below presents an updated list of permits and approvals from local, state, and 
federal governmental agencies, which may be required for Deconstruction. It is possible that 
not all permits or actions listed will be required, or that additional permits or actions may be 
needed, based on determinations during project design and development. 

TABLE 1-1 ANTICIPATED PERMITS AND APPROVALS 

Agency/Department Permit/Approval/Action Status 

Federal   

Federal Aviation Administration Crane Notification; Obstruction Notices - 
Cranes 

To be obtained prior to deconstruction 

Environmental Protection Agency NPDES Remediation General Permit To be obtained prior to deconstruction 
NPDES Construction General Permit To be obtained prior to deconstruction 

Commonwealth of Massachusetts  
Executive Office of Energy and 
Environmental Affairs 

Massachusetts Environmental Policy 
Act Review 

Review ongoing 

Massachusetts Historical 
Commission 

State Register Review Review ongoing 
Memorandum of Understanding 
(MOU) (if required) 

To be issued at completion of MHC 
review process, as required 

Massachusetts Department of 
Environmental Protection 

Chapter 91 Written Approval To be obtained prior to deconstruction 
Remedial Action Measures (RAM) Plan 
(310 CMR 40.00) 

Review and coordination ongoing- 
Asbestos report filed with DEP 
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Agency/Department Permit/Approval/Action Status 
Construction Notice BWP AQ 06         
(310 CMR 7.09(2)) 

To be obtained prior to deconstruction 

City of Boston   

Boston Conservation Commission Order of Conditions To be obtained prior to deconstruction 
Boston Water & Sewer Commission Cut & Cap Submitted, under review 
Boston Landmarks Commission Demolition Delay Review  To be completed prior to deconstruction 
Boston Inspectional Services 
Department 

Demolition Permit To be obtained prior to deconstruction 

Boston Fire Department Demolition Permit To be obtained prior to deconstruction 
Boston Transportation Department 
(BTD) 

Construction Management Plan 
Approval 

To be obtained prior to deconstruction 

 Climate Resilience 

The Project Site’s vulnerability to anticipated climate change impacts related to extreme 
temperatures, precipitation, and sea level rise (SLR) was evaluated as part of the MEPA process 
using information from the Massachusetts Climate Change Projections – Statewide and for 
Major Drainage Basins (March 2018), the BPDA’s Climate Resiliency Guidance Document (2017), 
and the various Climate Ready Boston reports (2016-2018).  

Coastal Resilience Solutions for South Boston: Final Report, also known as “Climate Ready South 
Boston,” provides an analysis of potential flood protection measures for the Marine Industrial 
Park/Reserved Channel study area, within which the Project Site lies. That report indicates that 
while the low-lying northern portion of the Project Site is subject to current and future 
flooding, the Project Site does not constitute a flow path to inland areas. Therefore, any flood 
protection measures employed along the seaward boundary of the Project Site would 
primarily serve to protect the Site itself.  

The BWO defines resilience as “the ability to minimize the negative impacts of climate change 
and other natural hazards; to build capacity of a resource area to minimize negative impacts of 
climate change.” The future redevelopment Project will be designed to be resilient to 
occasional tidal inundation and future coastal storm flood events through the use of site- and 
building-level design measures, which will be described in a future NOI.  
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 Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
NOI Wetland Fee Transmittal Form 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  
 

 

 
Important: When 
filling out forms 
on the computer, 
use only the tab 
key to move your 
cursor - do not 
use the return 
key. 

 
 

A. Applicant Information 

1. Location of Project: 

776-834 Summer Street 
a. Street Address 

Boston 
b. City/Town 

      
c. Check number 

      
d. Fee amount 

2. Applicant Mailing Address: 

      
a. First Name 

      
b. Last Name 

HRP 776 Summer Street, LLC  
c. Organization 
c/o Melissa Schrock at HILCO Redevelopment Partners LLC, 99 Summer Street, Suite 1100  
d. Mailing Address 
Boston 
e. City/Town 

MA 
f. State 

02210 
g. Zip Code 

 857.756.7885       
h. Phone Number 

-- 
i. Fax Number 

 mschrock@hilcoglobal.com 
j. Email Address 

3. Property Owner (if different): 

      
a. First Name 

      
b. Last Name 

       
c. Organization 

       
d. Mailing Address 

       
e. City/Town 

      
f. State 

      
g. Zip Code 

        
h. Phone Number 

      
i. Fax Number 

       
j. Email Address 

To calculate  
filing fees, refer 
to the category 
fee list and 
examples in the 
instructions for 
filling out WPA 
Form 3 (Notice of 
Intent). 

B. Fees 
Fee should be calculated using the following process & worksheet. Please see Instructions before 
filling out worksheet.  
 
Step 1/Type of Activity: Describe each type of activity that will occur in wetland resource area and buffer zone. 
 
Step 2/Number of Activities: Identify the number of each type of activity. 
 
Step 3/Individual Activity Fee: Identify each activity fee from the six project categories listed in the instructions.  
 
Step 4/Subtotal Activity Fee: Multiply the number of activities (identified in Step 2) times the fee per category 
(identified in Step 3) to reach a subtotal fee amount. Note: If any of these activities are in a Riverfront Area in 
addition to another Resource Area or the Buffer Zone, the fee per activity should be multiplied by 1.5 and then 
added to the subtotal amount. 
 
Step 5/Total Project Fee: Determine the total project fee by adding the subtotal amounts from Step 4. 
 
Step 6/Fee Payments: To calculate the state share of the fee, divide the total fee in half and subtract $12.50. To 
calculate the city/town share of the fee, divide the total fee in half and add $12.50. 
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 Massachusetts Department of Environmental Protection  
Bureau of Resource Protection - Wetlands 
NOI Wetland Fee Transmittal Form 
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40  
 

 

 B. Fees (continued) 
  Step 1/Type of Activity Step 2/Number 

of Activities 
Step 

3/Individual 
Activity Fee 

Step 4/Subtotal Activity 
Fee 

    

 2, j 
  

1 
 
 

500 
 

500 
 
        

  
      
 

      
 

      
 

       
  

      
 

      
 

      
 

       
  

      
 

      
 

      
 

       
  

      
 

      
 

      
 

       
  

      
 

      
 

      
 

       
  

      
 

      
 

      
 

       
  

      
 

      
 

      
 
               Step 5/Total Project Fee: 500 
 

                Step 6/Fee Payments:  

                  Total Project Fee: $500 
a. Total Fee from Step 5 

   State share of filing Fee: $237.50 
b. 1/2 Total Fee less $12.50 

  City/Town share of filling Fee: $1,500 per COB  
c. 1/2 Total Fee plus $12.50 

 C. Submittal Requirements 
 

a.) Complete pages 1 and 2 and send with a check or money order for the state share of the fee, payable to 
the Commonwealth of Massachusetts.  

 
Department of Environmental Protection 

Box 4062 
Boston, MA 02211 

 
b.) To the Conservation Commission: Send the Notice of Intent or Abbreviated Notice of Intent; a copy of 

this form; and the city/town fee payment. 
 

To MassDEP Regional Office (see Instructions): Send a copy of the Notice of Intent or Abbreviated Notice of 
Intent; a copy of this form; and a copy of the state fee payment. (E-filers of Notices of Intent may submit these 
electronically.) 
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776 Summer Street NOI 300' Abutters

Associated 
PIDs

 OWNER  MLG_ADDRESS  MLG_CITYSTATE
 MLG_ 

ZIPCODE
603612000  621 EAST FIRST STREET  339 DORCHESTER ST  SOUTH BOSTON MA 02127
603627000  728 EAST SECOND LLC  900 CUMMINGS CTR STE 2154  BEVERLY MA 01915
603619000  ALLEN JOSEPH TS  35 MONMOUTH ST  QUINCY MA 02171
603615088  ALPERN ADAM  9 M STREET #4  SOUTH BOSTON MA 02127
603612010, 
603612096

 BLONDER MATTHEW B  621 E FIRST ST #A4  SOUTH BOSTON MA 02127

603614022  BORDER AMANDA C  637 E FIRST ST #106  S BOSTON MA 02127
603406050  BOSTON EDISON CO  PO BOX # 270  HARTFORD CT 06141
603631006  BRAHO GENTIAN  720 E SECOND ST #3  S BOSTON MA 02127
603612040, 
603612082, 
603612112

 BRITT FRANK  621 E FIRST ST #C5  SOUTH BOSTON MA 02127

603631002  BROWNE SAMUEL W  556 E FIFTH ST #2  SOUTH BOSTON MA 02127
603612046, 
603612100, 
603612101

 BURNETT JOHN SCOTT  621 E FIRST ST #D1  SOUTH BOSTON MA 02127

603631004  CAHILL ANTHONY  720 E SECOND ST #2  S BOSTON MA 02127
603433000, 
603434000, 
603435000, 
603436000, 
603610000

 CAHILL L ST LLC  840 SUMMER  SOUTH BOSTON MA 02127

603612030, 
603612102, 
603612103

 CAO JIANGSHAN  33 TOWNSEND BLVD  WESTBOROUGH MA 01581

603614032  CHALIFOUR CHRISTOPHER  637 E FIRST ST #205  S BOSTON MA 02127
603614036  CHRISTENSEN STEVEN C  45 ROCKY POINT DRIVE  BOW NH 03304
603615084  CHRISTINO JOSEPH D  9 M ST #2  SOUTH BOSTON MA 02127
603614046  CICCHETTI MICHAEL  637 E FIRST ST #306  S BOSTON MA 02127
603699000  CITY OF BOSTON  784 EAST SECOND  SOUTH BOSTON MA 02127
603621000  CONNORS PAULINE S  21 M STREET  SOUTH BOSTON MA 02127
603614034  COOLEY ERIN B  637 E FIRST ST #206  S BOSTON MA 02127
603632000  DEVLIN PHILIP J TS  718 EAST SECOND  SOUTH BOSTON MA 02127
603629000  DICKEY JAMES S  611 E BROADWAY  SOUTH BOSTON MA 02127
603614012  DOBROWOLSKI DAVID J  637 E FIRST ST #101  S BOSTON MA 02127
603614038  DOSHI MILAN  637 E FIRST ST #302  S BOSTON MA 02127
603615066  DOWLING MICHAEL  3 M STREET #3  SOUTH BOSTON MA 02127
603428000, 
603429000, 
603430000, 
603632001

 EIGHT-39 SUMMER ST LLC  890 SUMMER ST  SOUTH BOSTON MA 02127

603614018  EVANS CHRISTINE MARIE  637 E FIRST ST #104  S BOSTON MA 02127
603618000  FIFTEEN M ST CONDO TR  33A MYSTIC AV  MEDFORD MA 02155
603614042  FRASCH ERIC  637 E FIRST ST #304  S BOSTON MA 02127
603422000  G L I OPERATING CO DEL CP  P O BOX 52427  ATLANTA GA 30355
603615072  GAMBONE KYLE  3 M STREET #6  S BOSTON MA 02127
603612032, 
603612097, 
603612098

 GAUCHER PAUL  621 EAST FIRST STREET #C1  SOUTH BOSTON MA 02127

603614028  GOULD JULIE MICHELLE  637 E FIRST ST #203  S BOSTON MA 02127

Source: City of Boston Assesor's Database, accessed 02/18/21



776 Summer Street NOI 300' Abutters

Associated 
PIDs

 OWNER  MLG_ADDRESS  MLG_CITYSTATE
 MLG_ 

ZIPCODE
603630002  GREALY MICHAEL  722 E SECOND ST #1  SOUTH BOSTON MA 02127
603438000, 
603439000

 GREYHOUND LINES INC  P O BOX 52427  ATLANTA GA 30355

603629010  HALVORSEN AMANDA JEAN  724 E SECOND ST UNIT 2  SOUTH BOSTON MA 02127
603624002  HARPER AMANDA  734 E SECOND ST #1  SOUTH BOSTON MA 02127
603622000  HAYES CHERYL J  23 M STREET  SOUTH BOSTON MA 02127
603614026  HAYES THOMAS J  637 E FIRST ST #202  S BOSTON MA 02127
603629012  HOWARD DEVON  724 EAST SECOND ST #3  SOUTH BOSTON MA 02127
603406060  HRP 776 SUMMER STREET LLC  5 REVERE DRIVE STE 206  NORTHBROOK IL 60062
603612044, 
603612073

 JONES BRENT  621 E FIRST ST #C7  SOUTH BOSTON MA 02127

603612050, 
603612092, 
603612099

 JORDAN JAMES TERRELL  621 E FIRST ST #D3  SOUTH BOSTON MA 02127

603614016  JORDAN MELISSA M  637 E FIRST ST #103  S BOSTON MA 02127
603618006  JOYCE PATRICK C  15 M ST #3  SOUTH BOSTON MA 02127
603405000, 
603405050, 
603405060, 
603405300, 
603405400

 KING TERMINAL LLC  60 K STREET  SOUTH BOSTON MA 02127

603615082  LURIE MARTHA  9 M ST #1  SOUTH BOSTON MA 02127
603620000  M STREET CONDO TR  19 M ST  SOUTH BOSTON MA 02127
603618002  MAHER MATTHEW B  15 M ST #1  SOUTH BOSTON MA 02127
603620004  MARCOTTE STEVEN  19 M STREET #2  S BOSTON MA 02127
603407015, 
603407100

 MASS BAY TRANSPORTATION  EAST FIRST ST  SOUTH BOSTON MA 02127

603406010, 
603406045, 
603407005, 
603407025

 MASSACHUSETTS PORT AUTHORITY  1 HARBORSIDE DR SUITE #200S  EAST BOSTON MA 02128

603614040  MAZRIMAS DEBRA M  637 E FIRST ST #303  S BOSTON MA 02127
603630004  MCKINNON BRENDAN  722 E SECOND ST #2  S BOSTON MA 02127
603615068  MEOLA JEFF  3 M STREET #4  SOUTH BOSTON MA 02127

Source: City of Boston Assesor's Database, accessed 02/18/21



776 Summer Street NOI 300' Abutters

Associated 
PIDs

 OWNER  MLG_ADDRESS  MLG_CITYSTATE
 MLG_ 

ZIPCODE
603612002
603612004
603612012
603612016
603612022
603612024
603612028
603612034
603612036
603612038
603612042
603612052
603612060
603612061
603612062
603612063
603612064
603612065
603612066
603612067
603612068
603612069
603612070
603612071
603612072
603612077
603612079
603612080

 MGJ 621 EAST FIRST STREET  339 DORCHESTER ST  SOUTH BOSTON MA 02127

603614044  MULTANI ANSHU  637 E FIRST ST #305  S BOSTON MA 02127
603614020  MURPHY LAUREN A  637 EAST FIRST ST #105  SOUTH BOSTON MA 02127
603612048, 
603612074, 
603612075

 MURPHY MARTIN F  621 E FIRST ST #D2  SOUTH BOSTON MA 02127

603615090  MUTH JASON  9 M ST #5  SOUTH BOSTON MA 02127
603612018, 
603612078, 
603612089

 MYERS BRADFORD S  621 E FIRST ST #B1  SOUTH BOSTON MA 02127

603615080  NINE M ST CONDO TRUST  9 M ST  SOUTH BOSTON MA 02127
603629008  ODAY TRUST  724 E SECOND ST UNIT 1  SOUTH BOSTON MA 02127
603624004  OLIVIER NICOLE  734 E SECOND ST #2  SOUTH BOSTON MA 02127
603614048, 
603614050

 ORANMORE ENTERPRISES LLC  74 HILLSDALE ST  DORCHESTER MA 02124

603612014, 
603612086, 
603612087

 PARK KRYSTEN  621 E FIRST ST #A6  SOUTH BOSTON MA 02127

603612054, 
603612104, 
603612105, 
603612116

 PAUL J CARNEY 2009 TRUST  621 E FIRST ST #D5  SOUTH BOSTON MA 02127

603628000  PICKUP DOROTHY E  726 EAST 2ND ST  SOUTH BOSTON MA 02127

Source: City of Boston Assesor's Database, accessed 02/18/21



776 Summer Street NOI 300' Abutters

Associated 
PIDs

 OWNER  MLG_ADDRESS  MLG_CITYSTATE
 MLG_ 

ZIPCODE
603625000  PICKUP NANCY A TS  732 EAST SECOND ST  SOUTH BOSTON MA 02127
603612008, 
603612108, 
603612111

 RAGAN KATHLEEN M  621 E FIRST ST #A3  SOUTH BOSTON MA 02127

603618004  RANAHAN KEVIN JR  15 M ST #2  SOUTH BOSTON MA 02127
603630006  RAPOSA JARED  722 EAST SECOND ST #3  S BOSTON MA 02127
603615086  RAPPOLI CHRISTOPHER  9 M ST #3  SOUTH BOSTON MA 02127
603620002  SCHNARE JOHN C JR  19 M STREET #1  S BOSTON MA 02127
603427000  SCOMAR LLC  837 SUMMER ST  SOUTH BOSTON MA 02127
603631000  SEVEN-20 E SECOND ST CONDO  720 EAST SECOND ST  SOUTH BOSTON MA 02127
603630000  SEVEN-22 EAST SECOND ST COND  722 E SECOND ST  SOUTH BOSTON MA 02127
603624000  SEVEN-34 EAST SECOND ST COND  734 E SECOND ST  SOUTH BOSTON MA 02127
603612056, 
603612093, 
603612094

 SHAHIDI HOOMAN  621 E FIRST ST #D6  SOUTH BOSTON MA 02127

603405200  SHAUGHNESSY & AHERN CO  346 D ST  SOUTH BOSTON MA 02127
603615092  SHEEHY NANCY M  9 M ST #6  SOUTH BOSTON MA 02127
603620006  SHERMAN JENNIFER A  19 M STREET #3  SOUTH BOSTON MA 02127
603614010  SIX-37 EAST FIRST ST CONDO  74 HILLSDALE ST  DORCHESTER MA 02124
603612026, 
603612106, 
603612109

 SLIFKA AARON  621 E FIRST ST #B5  SOUTH BOSTON MA 02127

603612020, 
603612081, 
603612113

 SOOD NITESH A  621 EAST FIRST ST #B2  SOUTH BOSTON MA 02127

603614030  STAVRAKOS MICHAEL  637 E FIRST ST #204  S BOSTON MA 02127
603626000  TEDESCHI MARY T  730 EAST SECOND ST  SOUTH BOSTON MA 02127
603615060  THREE M STREET CONDO TRUST  3 M STREET  S BOSTON MA 02127
603614014  TIERNEY JONATHAN  637 E FIRST ST #102  S BOSTON MA 02127
603623000  TOLAND GREGORY  736 E SECOND ST  S BOSTON MA 02127
603405100  TRANSORG LIMITED PARTNERSHIP  1135 TREMONT ST  BOSTON MA 02120
603612058, 
603612076, 
603612115

 VASERMAN STEVEN  621 E FIRST ST #D7  SOUTH BOSTON MA 02127

603614024  WALDMAN MARC V  637 E FIRST ST #201  S BOSTON MA 02127
603615070  WANG CONG  3 M STREET #5  S BOSTON MA 02127
603615064  WANG SAIKE  839 COLUMBA LANE  FOSTER CITY CA 94404
603432000, 
603437000

 WEEPECKET LLC  840 SUMMER STREET  SOUTH BOSTON MA 02127

603615062  WILLIAMS MATTHEW  3 M STREET #1  S BOSTON MA 02127
603612006, 
603612107, 
603612110

 WORRELL EDWARD III  621 E FIRST ST #A2  SOUTH BOSTON MA 02127

603624006  ZUNDL DEREK  734 E SECOND ST #3  S BOSTON MA 02127

Source: City of Boston Assesor's Database, accessed 02/18/21



  1 CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 |  ENVIRONMENT@BOSTON.GOV 

NOTIFICATION TO ABUTTERS 
BOSTON CONSERVATION COMMISSION 

In accordance with the Massachusetts Wetlands Protection Act, Massachusetts General Laws 
Chapter 131, Section 40, and the Boston Wetlands Ordinance, you are hereby notified as an abutter 
to a project filed with the Boston Conservation Commission.  

A. HRP 776 Summer Street, LLC c/o HILCO Redevelopment Partners, LLC has filed a Notice of Intent with 
the Boston Conservation Commission seeking permission to alter an Area Subject to Protection 
under the Wetlands Protection Act
(General Laws Chapter 131, section 40) and Boston Wetlands Ordinance.

B. The address of the lot where the activity is proposed is 776 Summer Street.

C. The project involves Site enabling salvage and deconstruction activities.

D. Copies of the Notice of Intent may be obtained by contacting the Boston Conservation 
Commission at CC@boston.gov.

E. Copies of the Notice of Intent may be obtained from Stephanie Kruel, VHB, skruel@vhb.com, 
617-607-2972  between the hours of 9am - 5pm, Mon-Fri.

F. In accordance with the Commonwealth of Massachusetts Executive Order Suspending Certain
Provisions of the Open Meeting Law, the public hearing will take place virtually at
https://zoom.us/j/6864582044. If you are unable to access the internet, you can call

1-929-205-6099, enter Meeting ID 686 458 2044 # and use # as your participant ID.

G. Information regarding the date and time of the public hearing may be obtained from the Boston
Conservation Commission by emailing CC@boston.gov or calling (617) 635-3850 between the hours
of 9 AM to 5 PM, Monday through Friday.

NOTE: Notice of the public hearing, including its date, time, and place, will be published at least five 
(5) days in advance in the Boston Herald.

NOTE: Notice of the public hearing, including its date, tine, and place, will be posted on 
www.boston.gov/public-notices and in Boston City Hall not less than forty-eight (48) hours in 
advance. 

NOTE: If you would like to provide comments, you may attend the public hearing or send written 
comments to CC@boston.gov or Boston City Hall, Environment Department, Room 709, 1 City Hall 
Square, Boston, MA 02201 

NOTE: You also may contact the Boston Conservation Commission or the Department of 
Environmental Protection Northeast Regional Office for more information about this application or 
the Wetlands Protection Act. To contact DEP, call: the Northeast Region: (978) 694-3200. 

mailto:CC@boston.gov
https://zoom.us/j/6864582044
mailto:CC@boston.gov
http://www.boston.gov/public-notices
mailto:CC@boston.gov


  1 CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 |  ENVIRONMENT@BOSTON.GOV 

NOTIFICACIÓN PARA PROPIETARIOS Y/O VECINOS COLINDANTES 
COMISIÓN DE CONSERVACIÓN DE BOSTON  

De conformidad con la Ley de protección de los humedales de Massachusetts, el Capítulo 131, Sección 40 de las 
Leyes Generales de Massachusetts y la Ordenanza sobre los humedales de Boston, por la presente queda usted 
notificado como propietario o vecino colindante de un proyecto presentado ante la Comisión de Conservación de 
Boston. 

A. HRP 776 Summer Street, LLC, a cargo de HILCO Redevelopment Partners, LLC, ha presentado una solicitud a la
Comisión de Conservación de Boston pidiendo permiso para modificar una zona sujeta a protección en virtud de la
Ley de protección de los humedales (Leyes generales, capítulo 131, sección 40) y la Ordenanza sobre los humedales
de Boston.

B. La dirección del lote donde se propone la actividad es 776 Summer Street.

C. El proyecto consiste en la demolición para la preparación del sitio.

D. Se pueden obtener copias del Aviso de Intención comunicándose con la Comisión de Conservación de Boston
en CC@boston.gov.

E. Las copias de la notificación de intención pueden obtenerse a través de Stephanie Kruel, VHB, skruel@vhb.com,
617-607-2972, de lunes a viernes de 9 a. m. a 5 p. m.

F. De acuerdo con el Decreto Ejecutivo de le Mancomunidad de Massachusetts que suspende ciertas disposiciones
de la Ley de reuniones abiertas, la audiencia pública se llevará a cabo virtualmente
en https://zoom.us/j/6864582044. Si no puede acceder a Internet, puede llamar al 1-929-205-6099, ingresar ID de
reunión 686 458 2044 # y usar # como su ID de participante.

G. La información relativa a la fecha y hora de la audiencia pública puede solicitarse a la Comisión de Conservación
de Boston por correo electrónico a CC@boston.gov o llamando al  (617) 635-4416 entre las 9 AM y las 5 PM, de
lunes a viernes.

NOTA: La notificación de la audiencia pública, incluida su fecha, hora y lugar, se publicará en el Boston Herald con al 
menos cinco (5) días de antelación. 

NOTA: La notificación de la audiencia pública, incluida su fecha, hora y lugar, se publicará en www.boston.gov/public-
notices y en el Ayuntamiento de Boston con no menos de cuarenta y ocho (48) horas de antelación. Si desea formular 
comentarios, puede asistir a la audiencia pública o enviarlos por escrito a CC@boston.gov o al Ayuntamiento de 
Boston, Departamento de Medio Ambiente, Sala 709, 1 City Hall Square, Boston, MA 02201. 

NOTA: También puede comunicarse con la Comisión de Conservación de Boston o con la Oficina Regional del Noreste 
del Departamento de Protección Ambiental para obtener más información sobre esta solicitud o la Ley de Protección 
de Humedales. Para comunicarse con el DEP, llame a la Región Noreste: (978) 694-3200. 

NOTA: si tiene previsto asistir a la audiencia pública y necesita servicios de interpretación, sírvase informar al 
personal en CC@boston.gov antes de las 12 PM del día anterior a la audiencia. 

mailto:CC@boston.gov
mailto:skruel@vhb.com
https://zoom.us/j/6864582044
mailto:CC@boston.gov
http://www.boston.gov/public-notices
http://www.boston.gov/public-notices
mailto:CC@boston.gov


 

 
BABEL NOTICE 

 
English:  

IMPORTANT! This document or application contains important information about your rights, 

responsibilities and/or benefits. It is crucial that you understand the information in this document 

and/or application, and we will provide the information in your preferred language at no cost to 

you. If you need them, please contact us at cc@boston.gov or 617-635-3850. 

Spanish: 

¡IMPORTANTE! Este documento o solicitud contiene información importante sobre sus derechos, 

responsabilidades y/o beneficios. Es fundamental que usted entienda la información contenida en 

este documento y/o solicitud, y le proporcionaremos la información en su idioma preferido sin 

costo alguno para usted.  Si los necesita, póngase en contacto con nosotros en el correo electrónico 

cc@boston.gov o llamando al 617-635-3850. 

Haitian Creole:  

AVI ENPÒTAN! Dokiman oubyen aplikasyon sa genyen enfòmasyon ki enpòtan konsènan dwa, 

responsablite, ak/oswa benefis ou yo. Li enpòtan ke ou konprann enfòmasyon ki nan dokiman 

ak/oubyen aplikasyon sa, e n ap bay enfòmasyon an nan lang ou prefere a, san ou pa peye anyen.  Si 

w bezwen yo, tanpri kontakte nou nan cc@boston.gov oswa 617-635-3850. 

Traditional Chinese: 

非常重要！這份文件或是申請表格包含關於您的權利，責任，和／或福利的重要信息。請您務必完全理解

這份文件或申請表格的全部信息，這對我們來說十分重要。我們會免費給您提供翻譯服務。如果您有需要

請聯糸我們的郵箱 cc@boston.gov 電話# 617-635-3850.. 

Vietnamese: 

QUAN TRỌNG!  Tài liệu hoặc đơn yêu cầu này chứa  thông tin quan trọng  về các quyền, trách nhiệm 

và/hoặc lợi ích của bạn. Việc bạn hiểu rõ thông tin trong tài liệu và/hoặc đơn yêu cầu này rất quan 

trọng, và chúng tôi sẽ cung cấp thông tin bằng ngôn ngữ bạn muốn mà không tính phí. Nếu quý vị 

cần những dịch vụ này, vui lòng liên lạc với chúng tôi theo địa chỉ  cc@boston.gov hoặc số điện thoại 

617-635-3850. 

Simplified Chinese:   

非常重要！这份文件或是申请表格包含关于您的权利，责任，和／或福利的重要信息。请您务必完全理解

这份文件或申请表格的全部信息，这对我们来说十分重要。我们会免费给您提供翻译服务。如果您有需要

请联糸我们的邮箱 cc@boston.gov 电话# 617-635-3850. 

 

mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov


 

Cape Verdean Creole:  

INPURTANTI! Es dukumentu ó aplikason ten informason inpurtanti sobri bu direitus, 

rasponsabilidadis  i/ó benefísius. Ê krusial ki bu intendi informason na es dukumentu i/ó aplikason 

ó nu ta da informason na língua di bu preferênsia sen ninhun kustu pa bó. Si bu prisiza del, 

kontata-nu na cc@boston.gov ó  617-635-3850. 

 Arabic: 

 مهم!  یحتوي هذا المستند أو التطبیق على معلومات مهمة حول حقوق  ك ومسؤولیاتك أو فوائدك. من الأهمیة أن تفهم المعلومات الواردة في هذا المستند أو

  التطبیق. سوف نقدم المعلومات بلغتك المفضلة دون أي تكلفة علیك. إذا كنت في حاجة إلیها، یرجى الاتصال بنا على

  cc@boston.gov أو.617-635-3850 

Russian:  

ВАЖНО! В этом документе или заявлении содержится важная информация о ваших правах, 

обязанностях и/или льготах. Для нас очень важно, чтобы вы понимали приведенную в этом 

документе и/или заявлении информацию, и мы готовы бесплатно предоставить вам 

информацию на предпочитаемом вами языке. Если Вам они нужны, просьба связаться с нами 

по адресу электронной почты cc@boston.gov, либо по телефону 617-635-3850. 

Portuguese:  

IMPORTANTE! Este documento ou aplicativo contém Informações importantes sobre os seus 

direitos, responsabilidades e/ou benefícios. É importante que você compreenda as informações 

contidas neste documento e/ou aplicativo, e nós iremos fornecer as informações em seu idioma de 

preferência sem nenhum custo para você.  Se precisar deles, fale conosco: cc@boston.gov ou 

617-635-3850. 

French:  

IMPORTANT ! Ce document ou cette demande contient des informations importantes concernant 

vos droits, responsabilités et/ou avantages. Il est essentiel que vous compreniez les informations 

contenues dans ce document et/ou cette demande, que nous pouvons vous communiquer 

gratuitement dans la langue de votre choix. Si vous en avez besoin, veuillez nous contacter à 

cc@boston.gov ou au 617-635-3850. 

 

 
 
 

 

mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov
mailto:cc@boston.gov


  1 CITY HALL SQUARE BOSTON, MA 02201-2021 | ROOM 709 | 617-635-3850 |  ENVIRONMENT@BOSTON.GOV 

AFFIDAVIT OF SERVICE 
FOR ABUTTER NOTIFICATION 

Under the Massachusetts Wetlands Protection Act 
and Boston Wetlands Ordinance 

I, _________________, hereby certify under pains and penalties of perjury that that at least 
one week prior to the public hearing, I gave notice to abutters in compliance with the second 
paragraph of Massachusetts General Laws Chapter 131, section 40, and the DEP Guide to Abutter 
Notification dated April 8, 1994, in connection with the following matter: 

A _________________ was filed under the Massachusetts Wetlands Protection Act 
and/or the Boston Wetlands Ordinance by ___________________________ for  
________________________________________________________ 
located at _________________________________________________. 

The Abutter Notification For, the list of abutters to whom it was given, and their addresses are 
attached to this Affidavit of Service. 

__________________ _____________ 
Name  Date 



 

 

 
March 9, 2021 

 
 

 
 
This is to certify that the yellow-highlighted text within the translation is, to the best of my 
knowledge and belief, a true and accurate translation from English into Spanish of the attached 
document: 
 
 

ES - Abutter Notification Form 2020.docx 
 
 
Linguistic Systems, Inc. adheres to an ISO-certified quality management system that ensures best 
practices are always followed in the selection of linguists skilled in both the languages and 
subject matters necessary for every translation. 
 
 

 
 
     
 

Jessica Riley 
Project Manager 
Linguistic Systems 
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Overview: 
 
Suffolk Construction Company, Inc. (Contractor) herewith submits this proposed Construction 
Management Plan (CMP) on behalf of HRP 776 Summer Street, LLC (the Developer) for the multi-
phased redevelopment of the existing L Street Power Station. The CMP is comprised of the following 
components: 
 

• Narrative describing Deconstruction phase activities. 
• Construction Management Plans, dated April 07, 2021. 
• General Construction Management Information 

 
 

Developer 
HRP 776 Summer Street, LLC 
c/o Hilco Redevelopment Partners  
Thomas Kuczynski, Vice President Construction Management  
99 Summer Street, Suite 1110 
Boston, MA 02110        
 

 
Contractor 
Suffolk Construction 
John Khayali, Vice President of Operations 
65 Allerton Street 
Boston, MA 02210 

 
 
 

 

Project Description 
  
The Developer is redeveloping the former Boston Edison L Street Power Station, located at 776 
Summer Street Boston, MA (the Project Site or Site). The multi-phase redevelopment will include the 
deconstruction of approximately 6 of the existing power plant buildings along with removal of several 
ancillary outbuildings and mechanical works. The Project includes the adaptive reuse of Turbine Halls 1, 
2 and 3 and the 1898 Turbine Hall along with the development of six new structures. Included in the 
development will be below grade parking along with new and improved roadways and infrastructure. 
Along the waterfront a new park with both active and passive recreational uses will be created which 
will be open to the public. 
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Construction Phasing and Schedule 
 

 

 
The Project has been organized into multiple phases commencing with the abatement of all existing 
buildings and removal of several of the existing buildings (Deconstruction Phase) Sequencing of new 
construction will be driven primarily by physical logistics and market conditions. For planning 
purposes, construction of the new buildings and infrastructure is planned to occur in nine sub-phases, 
some of which will run concurrently (Construction Phases). 
 
Phases of Work 
 

WF.01 – Waterfront Phase 1 
WF.02 – Waterfront Phase 2 
D.01 – Site Preparation  
D.02 – Building Removal - Initial  
D.03 – Building Removal - Final  
D.04 – Site Work 

 

 

Work Hours 

 
Work Period Time Period Delivery Hours 

Typical (Monday – Friday) 7:00 AM – 5:00 PM 7:00 AM – 4:00 PM 

Saturday (by permit only) 7:00 AM – 5:00 PM 7:00 AM – 4:00 PM 

 
It is anticipated that the Deconstruction Phase will take approximately 18 months and the subsequent 
Construction Phases will span an additional 6-1/2 to 8 years. Prior approval for night and weekend 
work shall be obtained from Boston Transportation Department (BTD), Inspectional Services 
Department (ISD), and the Office of Neighborhood Services (ONS) 
 
 

Waterfront Work – Phase 1: (WF- 01) 
Anticipated Duration: 3 Weeks 
 
Waterfront Work Phase 1 includes the following work: 

• Install netting and required water protection before demolition activities commence. 

• Close-Off Administration parking lot as required for access to Pump House No. 2. 

• Large pipes at Pump House No. 2 to be removed. 

• Pump House No. 2 to be demolished from landside access. 

• Large Pipes at Pump House No. 1 to be removed. 

• Pump House No. 1 to be removed from Waterside (work platform/barge) 
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Waterfront Work – Phase 2: (WF- 02) 
Anticipated Duration: 2 Weeks 
 

Waterfront Work Phase 2 includes the following work: 

• Make safe and secure platforms. 

• Remove thrust blocks and terminate piping below grade. 

• Fill subgrade and patch pavement as required. 

• Reinstall fence line and erosion controls.  

 

Deconstruction – Phase 1: Site Preparation (CMP-D.01) 
Anticipated Duration: 3 Months  

 

Site Preparation includes the following work: 

• Site Preparation, Installation of Fences & Gates, Rodent Control. 

• Installation of Stormwater Control Measures. 

• Site Signage and Notifications. 

• Dewatering of Existing Structures. 

• Utility modifications/terminations to facilitate demolition. 

• Temporary Power & Lighting. 

• Preparation for abatement of buildings to be demolished. 

 

During this phase, construction vehicles and other support equipment will be used. The existing site 

fences and walls will be modified and secured as necessary, separating the work zones from the public 
to ensure a safe environment for both the working trades and pedestrians.  During this initial phase of 

the work primary truck access will be through Gate B on Summer Street, gates E and G will be 

available for Emergency and alternate use as required and as permitted.  Gates will be modified prior 
to use to allow entering trucks to pull off the street prior to entering the site to minimize traffic 

impacts.  Tire “scrubbers” consisting of two-inch rock will be installed at each gate to reduce the 
amount of dirt tracked off site. Street sweeping will be performed, as necessary. 

 

Appropriate BTD and MUTCD (Manual Uniform Traffic Control Devices) compliant signage will be 

installed to restrict parking and warn of construction activities. Police detail officers will be provided as 
required to assist vehicular and pedestrian traffic on an as needed basis at the active gates while the 

trucks are entering and exiting the site. 
 

The Site Preparation Phase includes the installation of various environmental protections and quality 

control measures. This includes air quality monitoring, pest control, vibration and sound monitoring, 

storm water protection and run-off mitigation. This phase also involves various work to prepare all the 
existing buildings for the next phase of the project, this includes dewatering of the structures, making 

them safe for workers with installation of lighting, evacuation plans and paths as well as installation of 

BFD-required Fire Prevention and Fire Fighting measures. Areas where asbestos or hazardous 
materials have been identified will be segregated and enclosed per regulations in preparation for 

removal. 
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Utility removals and measures to make existing utilities safe for the work to commence will be 

performed on both Summer and East 1st Streets during this phase. Utilities required for the work and 

site such as water and storm drainage will be preserved and protected as required and will be 
permitted by the various utilities having jurisdiction.  It is anticipated that any gas and steam will be 

eliminated from the Site prior to commencement of the work.   The Contractor and the Developer will 
work with Eversource to identify all work necessary prior to the start of demolition. All work in the 

streets will be permitted appropriately.  
 

During this initial phase, no sidewalk or lane closures relative to the work occurring on the Project Site 

are anticipated. However, there will be some interruption of traffic in Summer and East 1st Streets, as 

necessary to complete the Utility removals. There are several of these removals anticipated but each 
will be of limited duration. 

 

 

Deconstruction – Phase 2: Building Removal - Initial (CMP – D.02) 
Anticipated Duration: 12 Months 

 

Building Removal includes the following work: 

• Summer Street parking and sidewalk closures. 

• Installation of temporary street signage and wayfinding. 

• Completion of Enclosure work and commencement of Environmental Monitoring. 

• Preparation for abatement of buildings remain and abatement of all buildings.  

• Removal of large structures from West to East. 

• Sitework demolition and site utility work. 

 

Temporary concrete barriers and fencing will be utilized for the sidewalk and parking space closures 

indicated on the plans on the east side of Summer Street. Pedestrians will be routed to the west side of 

Summer Street at the northern and southern project limits where existing crosswalks will be utilized. 
Wheelchair ramps will be installed or modified if existing conditions are non-compliant.  Crosswalks be 

will clearly marked with adequate signage. Temporary striping will be applied as necessary for proper 
traffic lane marking. Two lanes of traffic in each direction on Summer Street. will be maintained except 

during the required in-street utility work. The temporary removal of any ‘Resident Permit Parking’ 
spaces will be coordinated with BTD and shall follow BTD’s “Rules for Work That Involves BTD Parking 

Meter and Multi-Space Parking Kiosk Removal.” This first phase of the work is not anticipated to 

impact the MBTA bus routes 7 and 9. 
 

Once site preparedness and environmental protection measures are in place, the abatement process 

will begin and will be performed by an experienced and qualified licensed abatement subcontractor.  

This work will be done with a 3rd party hygienist inspector on site to oversee the process in addition to 
DEP’s oversight.  As abated areas are approved as complete, the deconstruction of buildings to be 

removed will begin.  
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Prior to the start of building dismantling, a pre-construction survey of abutting properties will be 

completed by both the Contractor and an independent 3rd party.  This survey will include, but not be 
limited to, a comprehensive library of photos of the pre-construction conditions of the nearby abutting 

properties.  Any necessary crack monitoring will also be installed.   
 

It is anticipated that the large structures along Summer Street (Boiler Houses 1-3) will be removed first 

proceeding from north to south. Buildings are anticipated to be removed in sequence following the 

Summer Street work then progressing east. Miscellaneous outbuildings and mechanical structures and 
physical plant will be removed with the progress of site work or as required based on mechanical 

factors. Required quality control measures will be monitored continuously during work hours. 
 

Approved water protection devices will be in place prior to removal of the existing Pump Houses and 

any other infrastructure directly adjacent to the waterline.  This work will be closely planned and 

supervised to eliminate potential debris from entering the water.   
 

Once buildings are brought down to slab level, sub-surface demolition will commence.  This consists of 

the removal of concrete slabs; equipment bases and foundation elements.  

 

 

Deconstruction – Phase 3: Building Removal – Final (CMP – D.03) 
Anticipated Duration: 3 Months  

 

Building Removal includes the following work:  

• Summer Street parking and sidewalk reopening. 

• East 1st Street parking and sidewalk closures. 

• Installation of temporary street signage and wayfinding. 

• Deconstruction of existing buildings along East 1st Street Elevation. 

• Remedial work within structures to remain. 

• Removal of foundations. 

 

The Summer Street parking and sidewalk closures will be reopened, and temporary concrete barriers 

and fencing will be utilized for the sidewalk and parking space closures indicated on the plans on the 
north side of East 1st Street. Pedestrians will be routed to the south side of East 1st Street at the 

eastern and western project limits where existing crosswalks will be utilized. Wheelchair ramps will be 

installed or modified if existing conditions are non-compliant. Crosswalks will be clearly marked with 
adequate signage. Temporary striping will be applied as necessary for proper traffic lane marking.   

 

Deconstruction of the various buildings facing East 1st Street will continue as described above. Upon 

removal of the structures above grade the removals of foundations will be completed along the East 

1st Street perimeter of the Site.  

 

During this phase various rehabilitation and stabilization work will continue within and to the exteriors 

of the structures that will be remaining. This includes making the buildings safe from entry, weather-
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tight and performing miscellaneous masonry repairs.  

 

 

Deconstruction – Phase 4: –Site Work (CMP – D.04) 
Anticipated Duration: 2 Months  

 

• East 1st Street parking and sidewalk reopening. 

• Removal of temporary street signage and wayfinding. 

• Completion of remedial work within structures to remain. 

• Finish Grading and storm drainage connections. 

 

This final stage of the Deconstruction Phase includes limited grading where foundations along East 1st 

Street were removed, finished grading for proper drainage of the Site, and connection of stormwater 

drains from existing buildings to the appropriate outfall catch basins once the grading is completed. 
Final close-up and protection of the existing buildings to remain will be completed during this phase 

and the Project will be prepared to commence with subsequent Construction Phase activities as 

permitted. 
 

 

 

 

Street Occupancies 
 

 

 

The street occupancies are limited to Summer Street and East 1st Street. 
Throughout the duration of deconstruction and construction, street occupancies will equipment and 
control measures. 
 
Construction Fencing 

• Temporary Concrete Barriers MASH Test-Level II 
• Impact Attenuators 
• Pedestrian Management Signage and Controls 
• Reflectorized Construction Drums 
• Temporary Barricades 
• Vehicle Guide Signage 

 

Pre-Deconstruction 
 

 

Suffolk Construction Company will meet with the City of Boston Building Department, BTD & City 
Officials to review construction procedures to finalize details of this Construction Management Plan 
(CMP) prior to any work commencing on-site. Two weeks prior to mobilization of any subcontractor, 
the Project Manager and onsite Foreman are required to attend a preconstruction meeting. At this 
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meeting the parties will review the CMP and other related concerns to assure a successful project for 
all trades and neighbors. The review includes: 
 
1) Subcontractor orientation of the project (work hours, truck routes, parking etc.) 
2) The Trade’s specific scope of work is reviewed for content and execution. 
3) The project schedule and phasing logic is reviewed so each Trade understands their specific 
requirements and expectations are clear.  
4) Safety and housekeeping requirements. 

  

Perimeter Protection/Public Safety 
 

 

Suffolk Construction Company will work to minimize the impact to pedestrian and vehicular flow. 
Secure fencing and barricades will be used to isolate construction areas from pedestrian traffic around 
the site. In addition, sidewalk areas and walkways near construction activities will be well marked to 
protect pedestrians and ensure their safety. Proper signage as required by BTD will be installed and 
regularly updated as site conditions change during the construction process. 
 
Police detail officers will be provided as needed during construction activities to facilitate traffic flow 
and pedestrian safety. Construction procedures will be designed to meet all Occupational Safety and 
Health Administration (OSHA) safety standards for site construction activities. 

 

Safety on Site 
 

 

All subcontractors working on site shall provide and maintain all safety measures, procedures, and 
documentation as required by governing agencies. The jobsite will be enclosed by temporary fencing. 
Suffolk Construction Company will meet with City Officials to review the proposed traffic management 
plan to ensure acceptance and compliance with local jurisdiction. Prior to the start of work by any 
subcontractor, a Hazardous Risk Assessment Plan is reviewed. During this review all potential 
hazardous work requirements and the safety plans required to mitigate these risks are confirmed. 
Construction procedures will be designed to meet all Occupational Safety and Health Administration 
(OSHA) safety standards for specific site construction activities. With the support of Suffolk 
Construction Company, all subcontractors will implement and manage their own Health and Safety 
program for the project. All site personnel will be subject to follow the safety orientation and 
identification guidelines and processes established by Suffolk Construction Company. 
 
Access to the site for emergency vehicles will be maintained at all times with a dedicated and marked 
point of access. All other site points of access will be maintained for a secondary access as needed. 
The proposed site logistic and traffic plans are designed to isolate the construction while providing 
safe circulation for pedestrians and automobiles during normal day to day activities and emergencies. 
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Hazardous Materials  
 

 

A site specific Hazardous Material (HAZMAT) survey and report has been completed to 
identify hazardous materials. This Report identifies hazards so workers, nearby building 
occupants and the general public will have an awareness of hazardous materials on site.  
Hazardous Materials Work Plans will be approved by the appropriate authorities having 
jurisdiction prior to commencement of work on site. 

 
Signage and Distribution of Information 
 

 

Signage will direct pedestrians around the site as well as direct truck traffic and deliveries. Proper 
signage will be placed at every corner of the site as well as in those areas that may be confusing to 
pedestrians and automobile traffic. Construction and regulatory signage shall be provided as required 
by the appropriate authorities having jurisdiction. 
 
The Project Site shall have a sign installed that shall list the name of construction company/general 
contractor, and their contact information including the phone number. This sign shall be clearly visible 
to enable the public to call with questions or concerns. 

 

Abutter and Agency Coordination 
 

 

Suffolk Construction Company recognizes the challenges of building construction in an urban setting 
and the importance of responding to the needs of adjacent businesses and residents. The abutting 
properties shall be informed of the scheduled start of construction and will be updated on the 
development during its construction as needed. 
 
As appropriate, Suffolk Construction Company will coordinate construction activities with the City of 
Boston and other on-going construction projects in the area to help minimize the impacts to the 
community. 

 

NFPA 241 Construction Fire Safety Plan 
 

 

As construction continues in the City of Boston, fire hazards and safety have become a greater 
Concern. As such, NFPA 241 Construction Fire Safety Plans are now required to be submitted to the 
Boston Fire Department prior to construction. As appropriate, Suffolk Construction Company will 
submit NFPA 241 plans to the Boston Fire Department. 
 
During site development activities, it is anticipated that on-site refueling of machinery will be required. 
The site contractor will obtain the necessary onsite refueling permit prior to commencing site 
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development activities. Fuel may be needed during various phases of construction for temporary heat 
on the interior or exterior of the buildings, appropriate permits/inspections will be obtained from the 
plumbing inspector and fire department. 

 
Material Handling/Construction Waste 
 

 

Suffolk Construction Company will take an active role in the processing and recycling of construction 
waste and will have in-place a Construction Waste Management Plan (CWMP) for the project. The 
CWMP will require Suffolk Construction Company to contract with a licensed waste hauler that has 
off-site sorting capabilities. All construction debris will be taken off site by the waste hauler, sorted as 
either recycled debris or waste debris and sent to the proper recycling center or waste facility. 
Construction debris shall be wetted and covered to minimize air born dust. 
 

Dumpsters will be located within the construction staging area. Dumpsters will be secured with odor 
and dust control measures and will have proper Fire Department permits. Dumpster pick-ups to be 
done during normal construction hours and will avoid peak traffic periods. Loading and unloading of 
the dumpsters will take place within the fenced areas. 

 

Emergency Vehicle Access 
 

 

Access to the site for emergency vehicles will be maintained at all times. The proposed fence layouts 

and gate locations plan are designed to isolate the Project Site while providing safe access for 
pedestrians and automobiles during normal day to day activities and emergencies. 

 
Utility Connections 
 

 

There will be multiple utility connections required for the project, some utility work may affect Summer 
Street and East 1st Street.  All utility connections will require coordination with each respective utility 
company and the BTD?, City of Boston Engineering Department and Boston Water and Sewer 
Commission. Road closures and street opening permits will be submitted for approval accordingly 
prior to the start of each task. All right- of-way utility work will conform to the City of Boston’s utility 
standards and moratorium dates respectfully and as indicated per City of Boston. 

 

Truck Movements During Deconstruction 
 

 

Trucks are needed for material removal and delivery to and from the site. Truck traffic related to this 
construction site shall vary considerably throughout the Deconstruction period. 
  
The impact of construction trucks in the evening peak hour is expected to be insignificant as all 
deliveries and trucking will be restricted to off-peak hours (7:00am – 4:00pm).  Any deliveries that 
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need to be completed outside that time period will need direct approval from BTD prior to delivery. 
 
Deconstruction is expected to generate an average of 20 – 25 truck trips per day throughout most of 
this phase, with the peak being estimated at 40 trucks per day. 
 
Truck activity is expected to be uniformly distributed throughout the workday. Thus, an anticipated 
average of 20 – 25 trucks per day to the site translates to approximately 3 trucks per hour when 
distributed over an eight-hour workday. 
 
Trucks coming to and from the site are required to use major arterial roadways or highways, not local 
streets. The selection of proposed truck routes is based on the following criteria: 
 

• Minimizing truck activity in the adjacent residential neighborhood; 
• Designating specific roads where trucks are permitted; and 
• Providing access to and from the major arteries (e.g. Interstate 93, 90) 

 
A detailed Truck Routing Plan is shown on the attached draft exhibit CMP-11, pending approval. 

 

Construction Employee Trip Generation 
 

 

The project has access to public transportation and most workers will use one of the many transit 
options. The site is convenient to the MBTA’s #9 and #7 Buses.  Given the high cost of parking, it is 
unlikely that all the workers will choose to drive alone, many workers, once COVID subsides, will be 
likely to carpool. In addition to these factors, construction workers generally travel before the morning 
peak hour further lessening the potential impact they would have on the adjacent street network 
during the morning and evening peak hours. 

 

Construction Worker and Staff Parking 
 

 

On-site parking for the Developer’s and the Contractor’s management staff will be available.  All 
personal vehicles will be restricted to parking in designated areas to reduce the impact to residential 
parking in the neighborhood.  Subcontractor parking will be in designated off-site paid parking 
facilities, such as the nearby Marine Park Garage at 12 Drydock Ave. 

  

Street Cleaning 
 

 

Street cleaning will take place daily or as required (see dust control and snow removal sections below 
for more information). 
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Dust Control 
 

 

To reduce emissions of fugitive dust and minimize impacts on the local environment, strictly enforced 
mitigation measures will be employed, including: 
 

• Wetting agents will be used regularly to control and suppress dust that may come from 
deconstruction and construction activities. 

• Trucks used for the transportation of construction debris will be covered after wetting and prior 
to exiting the project site. 

• Streets and sidewalks will be cleaned regularly using mechanical street sweepers to minimize 
accumulations. 

• Trucks tires shall be hosed down prior to entering public streets. 

Snow Removal 
 

 

Suffolk Construction Company shall be responsible for removing snow from all public sidewalks 
affected by the Project. This will be done daily and continuously as needed to ensure that all sidewalks 
directly adjacent to the Project Site are clear of snow and ice. Under no condition will the removed 
snow be disposed of on public property. 

 

Rodent Control 
 

 

The City of Boston has declared that the infestation of rodents in the City is a serious problem. In order 
to control this infestation, the City enforces the requirements established under the Massachusetts 
State Sanitary Code, Chapter 11, 105 CMR 410.550 and the State Building Code, Section 108.6. Policy 
Number 87-4 (City of Boston) established that extermination of rodents shall be required for issuance 
of permits for demolition, excavation, foundation and basement rehabilitation. 
 
Suffolk Construction Company will implement a rodent control program to be administered by a 
licensed pest control contractor. Rodent control measures will be in-place prior to, during, and 
following deconstruction and construction activities. The program will include performance of 
extermination and control procedures on a bi-weekly basis, and the placement of tamper resistant bait 
boxes around the perimeter of the site. 

 

Noise and Odor Control 
 

 

A significant effort will be made to minimize the noise impact of the Project’s deconstruction and 
construction activities. Mitigation measures to be undertaken will include: 

• Using mufflers on equipment and ongoing maintenance of intake and exhaust mufflers. 
• Use of low sulfur fuels. 
• Using less noisy specific construction operations and techniques where feasible (e.g., mixing 

concrete off-site instead of on-site.) 
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• Scheduling equipment operations to keep average levels low, to synchronize noisiest 
operations with times of highest ambient levels, and to maintain relatively uniform noise levels. 

• Turning off idling equipment. 
• Utilize saw-cutting methods in lieu of jack hammering, where feasible. 
• Use of tower cranes for structure erection will reduce street noise associated with truck- 

mounted equipment, where practical. Possible off hours loading only of the project to reduce 
traffic during the day. All off hour work will be per City of Boston requirements and permitted 
as required. ISD, BTD, and the Office of Neighborhood Services (ONS) will be notified of all off-
hour work. 

 

On-site Dewatering 
 

 

Site dewatering is expected to be limited and will be in accordance with the applicable stormwater 
pollution prevention plan (SWPPP) or National Pollutant Discharge Elimination System (NPDES) 
requirements for sedimentation control. Groundwater levels will be monitored during the construction 
process.  

  

Emergency Contacts 
 

 

A 24-hour emergency contact list will be provided to all parties involved in the Project prior to start of 
construction and maintained throughout construction. 
 
HRP 776 Summer Street, LLC 
Contact:  Tom Kuczynski (857) 277-0500 
 
Suffolk Construction Company 
Contact: Bill Cole (617) 517-5235 

 

Special Conditions 
 

 

• Community Outreach: Suffolk Construction Company and the Developer will provide notices 
and updates on progress and upcoming expectations for the construction activities. At all times 
during deconstruction or construction activity there will management staff on-site and available 
for assistance. Proper 24-hour emergency contacts and information will be provided.   

• Public Project information website will be maintained with biweekly schedule updates. 
• Suffolk Construction Company will replace, in kind, any pavement markings, signage, loop 

detectors, and/or other traffic signal control equipment damaged as part of construction 
activities. 

• All local, state and federal laws governing the work will be strictly adhered to at all times. 
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