




## WALSH PLAYGROUND – CONSTRUCTION UPDATE

### 1/03/2025

Thank you for your interest in the Walsh Playground project.



The playground equipment and illustrative plan of the final design

#### SCHEDULE UPDATES:

- Construction is continuing through the winter as weather permits, with the goal of re-opening the park in summer 2025.

#### CONSTRUCTION UPDATES:

- The tree sub-contractor has finished the removal of trees that were in poor health or in conflict with the design.
- This week, the contractor is laying out the location of the pathways and has placed wood stakes to indicate the edge of the path.
- Over the next several weeks, the focus will be on installing drain lines and electrical conduit underground. In addition, they will be adjusting the grading to accommodate the new alignment of the primary path.

**OTHER ITEMS:**

Please use [311](https://www.boston.gov/contact/311) to document non-emergency issues relating to park use, and 911 for emergency situations relating to public safety.

**PROJECT WEBSITE:** [www.boston.gov/walsh-playground](https://www.boston.gov/walsh-playground)

Please reach out with any additional questions: [amy.linne@boston.gov](mailto:amy.linne@boston.gov) or 617-961-3045



Stakes along the future path, from the entrance at the corner of Washington Street and Clancy Road





Path alignment looking west towards the sledding hill



View looking north from the previous location of the tennis court





The future basketball court location, looking north



The future multi-purpose field, looking northeast