



CLIFFORD PLAYGROUND CONSTRUCTION UPDATE MARCH, 2026

Thank you for your continued interest in Clifford Park!



Playground installed, ready for safety surfacing when temperatures allow

CONSTRUCTION TIMELINE:

Work on site has continued throughout the winter as allowable with weather. The contractors have been on site when they can and have continued non temperature sensitive installations. As the weather warms up over the next few weeks, you should begin to see even more work happening on site.

After the snow has melted and temperatures rise into the 50's we will be able to install the safety surfacing in the playground. Once that is installed we will be opening the playground before the rest of the park in order for the students at the Mason School to be able to use the playground.

Due to the recently unusual amount of snow we received, the overall project will be completed slightly later than anticipated. **We now estimate the full park will be re-opened in early July instead of the end of May.** Thank you for your patience!

Please note, all estimated construction timelines are weather and permit dependent, and being shared as an attempt to get the most up to date information to the community. Updates will be provided if proposed schedules change.

CONSTRUCTION SINCE THE FALL:


- Utility and drainage work is complete
- Dugouts and score board installation has begun
- Grading of the dog park area has begun

- **The playground equipment has been fully installed!** (We are waiting for warmer weather to be able to install the playground safety surfacing)

WORK TO ANTICIPATE IN THE COMING MONTHS:

- **Playground rubber surfacing installation!**
- Field installation
- Dog area installation
- Basketball and tennis court installation

SITE PHOTOS



Fence installation



Lighting installation

THIS IS A BOSTON RESIDENTS JOBS POLICY PROJECT:

For employment opportunities, call Argus Construction at (781) 275-7417

OTHER ITEMS:

Please use 311 to document non-emergency issues relating to park use, and 911 for emergency situations relating to public safety.

Lauren Bryant, Project Manager Lauren.Bryant@boston.gov

Project Website: boston.gov/clifford-playground